

CHANGE ORDER FORM
CHANGE ORDER NUMBER 07

PROJECT: US 271: The construction of a new location, freeway facility consisting of grading, structures, base, surfacing & pavement markings from 0.3 miles north of US 67 to 0.6 miles south of FM 3417

CONTRACTOR: Williams Brothers Construction Co., Inc.

Contractor is directed to make the following changes to the Contract Documents.

DESCRIPTION OF CHANGES: Revised quantities for Removing Sub Base & Asph Paving and Removing Concrete Paving; Additional earthwork due to undercut area; Revised quantities on Crash Cushions; Additional traffic control striping; Additional Traffic Control Signage; Modification to Culvert Wingwalls; Portable Changeable Message Sign Rental

ATTACHMENTS: See Separate List of Attachments

| CHANGE IN CONTRACT PRICE | | CHANGE IN CONTRACT TIME | |
|---------------------------------------------------|------------------|-----------------------------------------------|----------|
| 1. Original Price: | \$ 72,825,618.51 | Original Time: | 663 DAYS |
| 2. Total of Prior Change Orders: | \$ 491,445.40 | Total of Prior Change Orders: | 0 DAYS |
| 3. Total Price Prior to Current Change Order: | \$ 73,317,063.91 | Total Time Prior to Current Change Order: | 663 DAYS |
| 4. Total of Current Change Order: | \$ (20,097.34) | Total of Current Change Order: | 0 DAYS |
| 5. New Price Resulting from Current Change Order: | \$ 73,296,966.57 | New Time Resulting from Current Change Order: | 663 DAYS |

AGREED BY:

Williams Brothers Construction Co:


James D. Pitcock, Jr., P.E., Chairman and CEO

01-21-13

(Signature)

(Date)

PTP Transportation, LLC:


Mark Henderson


1-22-13

(Signature)

(Date)

APPROVED BY:

Titus County:



Brian P. Lee

2-11-13

(Signature)

(Date)

Texas Department of Transportation:


Roger L. Zedler, P.E.

2-11-13

(Signature)

(Date)

Federal Highway Administration:

(Signature)

(Date)