

**CHANGE ORDER FORM**  
**CHANGE ORDER NUMBER** \_\_\_\_\_ **01**

**PROJECT:** FM 1000: Construction of a new location, non-freeway facility, consisting of grading, structures, base, surfacing, signals and pavement markings. From Proposed US 271 Relief Route, east to FM 1735.

**CONTRACTOR:** James Construction Group, LLC

Contractor is directed to make the following changes to the Contract Documents.

**DESCRIPTION OF CHANGES:** Revise project signage to reflect change to FM 4000 on roadway designation.


**ATTACHMENTS:** Plan Revision 03 - FM 4000 Signs

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
1. Original Price:	\$ 18,846,843.37	Original Time:	383 DAYS
2. Total of Prior Change Orders:	\$0.00	Total of Prior Change Orders:	0 DAYS
3. Total Price Prior to Current Change Order:	\$ 18,846,843.37	Total Time Prior to Current Change Order:	383 DAYS
4. Total of Current Change Order:	\$0.00	Total of Current Change Order:	0 DAYS
5. New Price Resulting from Current Change Order:	\$ 18,846,843.37	New Time Resulting from Current Change Order:	383 DAYS

**AGREED BY:**


James Construction Group, LLC

PTP Transportation, LLC:

(Signature)	(Date)
	2-7-13
(Signature)	(Date)

**APPROVED BY:**

Titus County:

(Signature)	(Date)
	2-11-13
(Signature)	(Date)

Texas Department of Transportation:

(Signature)	(Date)
-------------	--------

Federal Highway Administration:

(Signature)	(Date)
-------------	--------