

CHANGE ORDER FORM

CHANGE ORDER NUMBER 10

PROJECT: US 271: The construction of a new location, freeway facility consisting of grading, structures, base, surfacing & pavement markings from 0.3 miles north of US 67 to 0.6 miles south of FM 3417

CONTRACTOR: Williams Brothers Construction Co., Inc.


Contractor is directed to make the following changes to the Contract Documents.


DESCRIPTION OF CHANGES: Provide Hot Mix Asphalt for transitions on south end of project
Credit for using uncoated reinforcing for SSTR Rail; Modify quantity for Wide Flange Terminal Revisions to signage and signals on project, including drill shaft supports for signs
Revise Temporary Cool Grass Seeding from Bonded Fiber Matrix to Broadcast Seeding

ATTACHMENTS: See Separate List of Attachments


<u>CHANGE IN CONTRACT PRICE</u>		<u>CHANGE IN CONTRACT TIME</u>	
1. Original Price:	\$ 72,825,618.51	Original Time:	663 DAYS
2. Total of Prior Change Orders:	\$ 421,616.08	Total of Prior Change Orders:	0 DAYS
3. Total Price Prior to Current Change Order:	\$ 73,247,234.59	Total Time Prior to Current Change Order:	663 DAYS
4. Total of Current Change Order:	\$ (451.81)	Total of Current Change Order:	0 DAYS
5. New Price Resulting from Current Change Order:	\$ 73,246,782.78	New Time Resulting from Current Change Order:	663 DAYS

AGREED BY:

Williams Brothers Construction Co:  10-14-13
Robert C. Lanham, Jr., P.E. (Signature) President (Date)

PTP Transportation, LLC:  10-17-13
(Signature) (Date)

APPROVED BY:

Titus County:  10/28/13
(Signature) (Date)

Texas Department of Transportation: _____
(Signature) (Date)

Federal Highway Administration: _____
(Signature) (Date)