

# CHANGE ORDER FORM

CHANGE ORDER NUMBER Force Account 01

**PROJECT:** US 271: The construction of a new location, freeway facility consisting of grading, structures, base, surfacing & pavement markings from 0.3 miles north of US 67 to 0.6 miles south of FM 3417

**CONTRACTOR:** Williams Brothers Construction Co., Inc.

Contractor is directed to make the following changes to the Contract Documents.

**DESCRIPTION OF CHANGES:** Raise CR 2040 Superstructure and reconstruct north approach of bridge to provide 23' 6" clearance over UPRR

**ATTACHMENTS:** See Separate List of Attachments

### CHANGE IN CONTRACT PRICE

1. Original Price:	<u>\$ 72,825,618.51</u>
2. Total of Prior Change Orders:	<u>\$ 421,164.27</u>
3. Total Price Prior to Current Change Order:	<u>\$ 73,246,782.78</u>
4. Total of Current Change Order:	<u>FORCE ACCOUNT</u>
5. New Price Resulting from Current Change Order:	<u>\$ 73,246,782.78</u>

### CHANGE IN CONTRACT TIME

Original Time:	<u>663</u> DAYS
Total of Prior Change Orders:	<u>0</u> DAYS
Total Time Prior to Current Change Order:	<u>663</u> DAYS
Total of Current Change Order:	<u>TBD</u> DAYS
New Time Resulting from Current Change Order:	<u>TBD</u> DAYS

### AGREED BY:

Williams Brothers Construction Co:

Randy T Rogers 1-27-14  
(Signature) (Date)

PTP Transportation, LLC:

Mark Roberts 1-27-14  
(Signature) (Date)

### APPROVED BY:

Titus County:

Brian P. Lee 1-27-14  
(Signature) (Date)

Texas Department of Transportation:

\_\_\_\_\_  
(Signature) (Date)

Federal Highway Administration:

\_\_\_\_\_  
(Signature) (Date)