

CHANGE ORDER FORM

CHANGE ORDER NUMBER 05

PROJECT: FM 1000: Construction of a new location, non-freeway facility, consisting of grading, structures, base, surfacing, signals and pavement markings. From Proposed US 271 Relief Route, east to FM 1735.

CONTRACTOR: James Construction Group, LLC

Contractor is directed to make the following changes to the Contract Documents.

DESCRIPTION OF CHANGES: Installation and removal of 150 LF of temporary guardrail barrier with two end treatments

ATTACHMENTS: Change Order Justification, Price Justification, Environmental Impact Statement, Proposal from James Construction Group, Quote from Dustin Allen

CHANGE IN CONTRACT PRICE

1. Original Price:	<u>\$ 18,846,843.37</u>
2. Total of Prior Change Orders:	<u>\$79,553.93</u>
3. Total Price Prior to Current Change Order:	<u>\$ 18,926,397.30</u>
4. Total of Current Change Order:	<u>\$5,302.50</u>
5. New Price Resulting from Current Change Order:	<u>\$ 18,931,699.80</u>

CHANGE IN CONTRACT TIME

Original Time:	<u>383</u> DAYS
Total of Prior Change Orders:	<u>0</u> DAYS
Total Time Prior to Current Change Order:	<u>383</u> DAYS
Total of Current Change Order:	<u>0</u> DAYS
New Time Resulting from Current Change Order:	<u>383</u> DAYS

AGREED BY:

James Construction Group, LLC	<u>Pat Blumbe</u> (Signature)	<u>7-14-14</u> (Date)
PTP Transportation, LLC:	<u>Mark Ventak</u> (Signature)	<u>8-4-14</u> (Date)

APPROVED BY:

Titus County:	<u>Brian P. Lee</u> (Signature)	<u>8-8-14</u> (Date)
Texas Department of Transportation:	_____ (Signature)	_____ (Date)
Federal Highway Administration:	_____ (Signature)	_____ (Date)



May 27, 2014

Mr. Rick Kronenberger, P.E.
PTP Transportation
1500 Research Forest Drive, Ste 200
The Woodlands, TX 77381

RE: FM 1000
Proposed US 271 Relief Route East – FM 1735
Titus County
TxDOT CSJ No: 1226-04-001

Subject: Change Order Request for temporary MBGF at FM 2348

Mr. Kronenberger:

Please accept the following price associated with installing and removing used MBGF. The prices reflect the subcontractor prices plus the allowed 5% subcontractor markup, and 1% bond. Please see attached for justification from the subcontractor.

Install used 150 LF MBGF and 2 SGT's 1/EA @ \$3,711.75
Remove MBGF & SGT's 1/EA @ \$1,590.75

Thanks

A handwritten signature in black ink that reads "Scott N Pickett". The signature is written in a cursive, flowing style.

Scott N Pickett
Project Manager
James Construction Group
318-957-9823 (mobile)

CC: Project Files



July 8, 2014

Mr. Roger Ledbetter, P.E.
Area Engineer – Mount Pleasant
Texas Department of Transportation – Atlanta District
2210 W. Ferguson
Mount Pleasant, Texas 75455

RE: Titus County
CSJ: 1226-04-01
FM 1000
Change Order 05 Justification

Dear Mr. Ledbetter:

PTP Transportation, LLC, on behalf of Titus County, is submitting for your review and approval Change Order 05 for the subject project. This change order is necessary to provide a temporary barrier while traffic detours are in place to protect power poles.

All of the costs associated with this change order are summarized in the Cost Report, included with this change order. The breakdown of costs are summarized and discussed on a separate letter under the subject of price justification. If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

PTP TRANSPORTATION, LLC

Richard L. Kronenberger, P.E.
Director of Construction Services

Attachments

cc: PTP Transportation, LLC Staff
File



July 8, 2014

Mr. Roger Ledbetter, P.E.
Area Engineer – Mount Pleasant
Texas Department of Transportation - Atlanta District
2210 W. Ferguson
Mount Pleasant, Texas 75455

RE: Titus County
CSJ: 1226-04-01
FM 1000
Change Order 05 Price Justification

Dear Mr. Ledbetter:

This letter serves as notice that the new pay items and prices below has been reviewed and are considered fair and reasonable for the subject project. The new pay items are as follows:

Item Number Item	Desc	Description	Unit	Unit Price
9005	1001	INSTALL TEMPORARY MBGF & SGT AT FM 2348	EA	\$3711.75
9005	1002	REMOVE MBGF AND SGT's	EA	\$1590.75

This consideration is made based on the justification provided by James Construction Group, consisting of subcontractor quotes for installation and removal of the temporary barrier. The pricing for both items includes an allowable 5% mark up by James Construction for the subcontractor work. Comparable contract prices for the items required to complete this work are Item 540-2001 MTL W - BEAM GD FEN (TIM POST) at a price of \$14.50 per linear foot and Item 544-2001 GUARDRAIL END TREATMENT (INSTALL) at a price of \$1,825.00 per each. Using these original bid prices, the installation of 150 LF of barrier and two end treatments, the quantities represented by this change order, would cost \$5,825.00 for the installation only. The change order pricing total is \$5302.50 for both installation and removal of the barrier. Therefore, the pricing for this additional work is considered fair and reasonable.

If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

Richard L. Kronenberger, P.E.
Director of Construction Services

cc: PTP Transportation, LLC Staff
File



July 8, 2014

Mr. Roger Ledbetter, P.E.
Area Engineer – Mount Pleasant
Texas Department of Transportation – Atlanta District
2210 W. Ferguson
Mount Pleasant, Texas 75455

RE: Titus County
CSJ: 1226-04-01
FM 1000
Change Order 05 Environmental Assurance Statement

Dear Mr. Ledbetter:

This letter is to serve as notice that the proposed work on this change order will not affect any of the environmental clearances or commitments for the subject project. The work in this change order includes installing and removing temporary barrier on FM 2348 for the FM 1000 project site within existing project limits.

If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

PTP TRANSPORTATION, LLC

A handwritten signature in black ink, appearing to read 'T. Plucker', written over a horizontal line.

Terry L. Plucker
Director of Environmental Services

cc: PTP Transportation, LLC Staff
File