

# CHANGE ORDER FORM

CHANGE ORDER NUMBER 14

**PROJECT:** US 271: The construction of a new location, freeway facility consisting of grading, structures, base, surfacing & pavement markings from 0.3 miles north of US 67 to 0.6 miles south of FM 3417

**CONTRACTOR:** Williams Brothers Construction Co., Inc.



Contractor is directed to make the following changes to the Contract Documents.

**DESCRIPTION OF CHANGES:** New Pay Items for Additional Traffic Delineators, Repair of Crash Cushion Damaged by the Travelling Public

**ATTACHMENTS:** See Separate List of Attachments

<u>CHANGE IN CONTRACT PRICE</u>	<u>CHANGE IN CONTRACT TIME</u>
1. Original Price: <u>\$ 72,825,618.51</u>	Original Time: <u>663</u> DAYS
2. Total of Prior Change Orders: <u>\$ 581,028.48</u>	Total of Prior Change Orders: <u>173</u> DAYS
3. Total Price Prior to Current Change Order: <u>\$ 73,406,646.99</u>	Total Time Prior to Current Change Order: <u>836</u> DAYS
4. Total of Current Change Order: <u>\$ 12,083.50</u>	Total of Current Change Order: <u>0</u> DAYS
5. New Price Resulting from Current Change Order: <u>\$ 73,418,730.49</u>	New Time Resulting from Current Change Order: <u>836</u> DAYS

**AGREED BY:**

Williams Brothers Construction Co:		<u>9-13-14</u>
	Robert C. Latham, Jr., P.E. (Signature) President	(Date)
PTP Transportation, LLC:		<u>9-17-14</u>
	(Signature)	(Date)

**APPROVED BY:**

Titus County:		(Signature) (Date)
Texas Department of Transportation:		(Signature) (Date)
Federal Highway Administration:		(Signature) (Date)

