

CHANGE ORDER FORM

CHANGE ORDER NUMBER 03

PROJECT: FM 2348: The construction of a new location non-freeway facility, consisting of grading, structures, base, surfacing, signals and pavement markings from US 67 at FM 1001, South to SH 49

CONTRACTOR: H. H. Howard & Sons, Inc.

Contractor is directed to make the following changes to the Contract Documents.

DESCRIPTION OF CHANGES: Remove Fog Seal and Final Striping Items due to non-use

ATTACHMENTS: Explanation Letter

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
1. Original Price:	\$8,512,733.79	Original Time:	383
			DAYS
2. Total of Prior Change Orders:	\$0.00	Total of Prior Change Orders:	0
			DAYS
3. Total Price Prior to Current Change Order:	\$8,520,959.77	Total Time Prior to Current Change Order:	383
			DAYS
4. Total of Current Change Order:	-\$40,788.88	Total of Current Change Order:	0
			DAYS
5. New Price Resulting from Current Change Order:	\$8,480,170.89	New Time Resulting from Current Change Order:	383
			DAYS

AGREED BY:

Contractor:	<u><i>Rob Howard</i></u> (Signature)	<u>7-12-14</u> (Date)
PTP Transportation LLC:	<u><i>Mark D. Latah</i></u> (Signature)	<u>9-18-14</u> (Date)

APPROVED BY:

Titus County: _____
(Signature) (Date)

Texas Department of Transportation: _____
(Signature) (Date)

Federal Highway Administration: _____
(Signature) (Date)

COST REPORT

Item Number		Description	Unit	Unit Price	Authorized Quantity To Date	Change Order Quantity	Revised Quantity	Change Order Cost
Item	Desc.							
Change Order 03								
9002	2001	FINAL STRIPING	LS	\$17,003.88	1.00	-1.00	0.00	-\$17,003.88
9002	2002	FOG SEAL	LS	\$23,785.00	1.00	-1.00	0.00	-\$23,785.00
TOTAL CHANGE ORDER COST =								\$ (40,788.88)



August 7, 2014

Mr. Roger Ledbetter, P.E.
Area Engineer – Mount Pleasant
Texas Department of Transportation – Atlanta District
2210 W. Ferguson
Mount Pleasant, Texas 75455

RE: Titus County
CSJ: 2240-01-012
FM 2348
Change Order 03 Justification

Dear Mr. Ledbetter:

PTP Transportation, LLC, on behalf of Titus County, is submitting for your review and approval Change Order 3 for the subject project. This change order is necessary to remove the items previously established for fog sealing and restriping US 67. PTP was notified by Titus County Judge Brian Lee that Mr. Ratcliff had informed him that this would no longer be necessary.

All of the costs associated with this change order are summarized in the Cost Report, included with this change order. If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

PTP TRANSPORTATION, LLC

A handwritten signature in black ink that reads "Richard L. Kronenberger P.E.".

Richard L. Kronenberger, P.E.
Director of Construction Services

Attachments
cc: PTP Transportation, LLC Staff
File