

# CHANGE ORDER FORM

CHANGE ORDER NUMBER 11

**PROJECT:** FM 1000: Construction of a new location, non-freeway facility, consisting of grading, structures, base, surfacing, signals and pavement markings. From Proposed US 271 Relief Route, east to FM 1735.

**CONTRACTOR:** James Construction Group, LLC

Contractor is directed to make the following changes to the Contract Documents.

**DESCRIPTION OF CHANGES:** Additional Item for advanced intersection warning signage

**ATTACHMENTS:** See Separate List of Attachments

### CHANGE IN CONTRACT PRICE

1. Original Price:	<u>\$ 18,846,843.37</u>
2. Total of Prior Change Orders:	<u>\$83,006.72</u>
3. Total Price Prior to Current Change Order:	<u>\$ 18,929,850.09</u>
4. Total of Current Change Order:	<u>\$2,503.24</u>
5. New Price Resulting from Current Change Order:	<u>\$ 18,932,353.33</u>

### CHANGE IN CONTRACT TIME

Original Time:	<u>383</u> DAYS
Total of Prior Change Orders:	<u>0</u> DAYS
Total Time Prior to Current Change Order:	<u>383</u> DAYS
Total of Current Change Order:	<u>0</u> DAYS
New Time Resulting from Current Change Order:	<u>383</u> DAYS

### AGREED BY:

James Construction Group, LLC



(Signature)

7/22/15

(Date)

PTP Transportation, LLC:




(Signature)

7/23/15

(Date)

### APPROVED BY:

Titus County:



(Signature)

7-27-15

(Date)

Texas Department of Transportation:

(Signature)

(Date)

Federal Highway Administration:

(Signature)

(Date)

# CHANGE ORDER FORM

CHANGE ORDER NUMBER 11

**PROJECT:** FM 1000: Construction of a new location, non-freeway facility, consisting of grading, structures, base, surfacing, signals and pavement markings. From Proposed US 271 Relief Route, east to FM 1735.

**CONTRACTOR:** James Construction Group, LLC

Contractor is directed to make the following changes to the Contract Documents.

**DESCRIPTION OF CHANGES:** Additional Item for advanced intersection warning signage

**ATTACHMENTS:** See Separate List of Attachements

<u>CHANGE IN CONTRACT PRICE</u>	<u>CHANGE IN CONTRACT TIME</u>
1. Original Price: <u>\$ 18,846,843.37</u>	Original Time: <u>383</u> DAYS
2. Total of Prior Change Orders: <u>\$83,006.72</u>	Total of Prior Change Orders: <u>0</u> DAYS
3. Total Price Prior to Current Change Order: <u>\$ 18,929,850.09</u>	Total Time Prior to Current Change Order: <u>383</u> DAYS
4. Total of Current Change Order: <u>\$2,503.24</u>	Total of Current Change Order: <u>0</u> DAYS
5. New Price Resulting from Current Change Order: <u>\$ 18,932,353.33</u>	New Time Resulting from Current Change Order: <u>383</u> DAYS

**AGREED BY:**

James Construction Group, LLC

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Date)

PTP Transportation, LLC:

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Date)

**APPROVED BY:**

Titus County:

*Bruce P. Lee*  
\_\_\_\_\_  
(Signature)

7-27-15  
\_\_\_\_\_  
(Date)

Texas Department of Transportation:

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Date)

Federal Highway Administration:

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Date)





July 1, 2015

Mr. Roger Ledbetter, P.E.  
Area Engineer – Mount Pleasant  
Texas Department of Transportation – Atlanta District  
2210 W. Ferguson  
Mount Pleasant, Texas 75455

RE: Titus County  
CSJ: 1226-04-01  
FM 1000  
**Change Order 11 Justification**

Dear Mr. Ledbetter:

PTP Transportation, LLC, on behalf of Titus County, is submitting for your review and approval Change Order 11 for the subject project. This change order is necessary to provide an additional pay item for intersection advanced warning signage on the FM 1000 project. The additional item is discussed in detail below.

***9011 – 1001 INTERSECTION ADVANCED WARNING SIGN***

These signs (4 total) are proposed to be added to the project as an additional safety precaution where FM 1000 crosses both FM 2348 and FM 1735. The traffic on FM 1000 has a stop sign at both intersections, however the cross traffic at the two locations does not stop. Therefore, these signs will be placed on the FM 2348 and FM 1735 approaches to alert traffic of the upcoming intersection. There will be two four-way intersection warning signs placed on FM 2348 and two three-way intersection warning signs placed on FM 1735.

Also, the speed limit on FM 2348 and FM 1735 is 60 miles per hour in the area of FM 1000. Since the intersections have limited traffic control, the speed limit signs closest to each intersection have been removed and are to be replaced by advisory speed plaques attached to the intersection advanced warning signs. The advisory speed on these plaques has been set at 50 miles per hour at the request of TxDOT. The new item includes both the advisory speed plaques and warning sign plaques as well as the pole and mounting assemblies.

July 1, 2015  
Mr. Roger Ledbetter  
FM 1000  
Change Order 11 Justification  
Page 2

All of the costs associated with this change order are summarized in the Cost Report, included with this change order. The breakdown of costs are summarized and discussed on a separate letter under the subject of price justification. If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

**PTP TRANSPORTATION, LLC**

A handwritten signature in black ink that reads "Jeff A Volk, PE". The signature is written in a cursive, slightly slanted style.

Jeff A. Volk, P.E.  
Director of Engineering and Construction Services

Attachments

cc: PTP Transportation, LLC Staff  
File



July 1, 2015

Mr. Roger Ledbetter, P.E.  
Area Engineer – Mount Pleasant  
Texas Department of Transportation – Atlanta District  
2210 W. Ferguson  
Mount Pleasant, Texas 75455

RE: Titus County  
CSJ: 1226-04-01  
FM 1000  
**Change Order 11 Price Justification**

Dear Mr. Ledbetter:

This letter serves as notice that the new pay item and price below has been reviewed and is considered fair and reasonable for the subject project. The new pay item is as follows:

Item Number		Description	Unit	Unit Price
Item	Desc			
9011	1001	INTERSECTION ADVANCED WARNING SIGN	EA	\$ 783.71

This consideration is made based on the pricing provided by the contractor, and the attached statewide average low bid price for the item 0644-2026. The statewide average low bid unit price for the Small Signs item 0644-2026 is \$758.17/EA. When the pricing presented is compared to the statewide average low bid price, the statewide average is approximately 3% lower. However, the close proximity of the two suggests that the new item is competitively priced. The new item also includes an allowable 5% markup for subcontracted work and a 1% bond markup. Therefore, the new item pricing is considered fair and reasonable.

If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

PTP TRANSPORTATION, LLC

A handwritten signature in black ink that reads "Jeff A Volk, PE".

Jeff A. Volk, P.E.  
Director of Engineering and Construction Services

cc: PTP Transportation, LLC Staff  
File



July 1, 2015

Mr. Roger Ledbetter, P.E.  
Area Engineer – Mount Pleasant  
Texas Department of Transportation – Atlanta District  
2210 W. Ferguson  
Mount Pleasant, Texas 75455

RE: Titus County  
CSJ: 1226-04-01  
FM 1000  
**Change Order 11 Environmental Assurance Statement**

Dear Mr. Ledbetter:

This letter is to serve as notice that the proposed work on this change order will not affect any of the environmental clearances or commitments for the subject project. The work in this change order includes additional advanced intersection warning sign installations.

If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

PTP TRANSPORTATION, LLC

A handwritten signature in black ink, appearing to read 'Terry L. Plucker P.G.', written in a cursive style.

Terry L. Plucker, P.G.  
Director of Environmental Services

cc: PTP Transportation, LLC Staff  
File



June 30, 2015

Mr. Bobby Dick  
PTP Transportation  
P.O. Box 9389  
The Woodlands, TX 77387

RE: Titus County FM 1000  
Proposed US 271 Relief Route East – FM 1735  
TxDOT CSJ No: 1226-04-001

Subject: Intersection Warning Signs w/Plaques Change Order

Mr. Dick;

On the above referenced project I submit the below listed unit price for the addition of 4 intersection warning signs w/plaques that have been added to the above referenced project. The table below summarizes the new item that need to be added to the contract:

Item #	Item Description	UoM	Quantity	Unit Price	Amount
New	INTERSECTION WARNING SIGNS W/PLAQUES	EA	4	783.71	3,134.84
Total					3,134.84

Sincerely;

James Construction Group  
Eric Lafitte  
Project Manager  
CC: Dale Willis  
Charles Poole



ITEM NO.	DESCRIPTION
	<b>INTERSECTION WARNING SIGNS W / PLAQUES</b>

**(a) LABOR**

NO.	CLASS	HOURS	HR/RATE	TOTAL
				\$0.00
<b>LABOR TOTAL w / 25% markup</b>				<b>\$0.00</b>

**(b) MATERIALS**

MATERIAL TYPE	UNIT	AMOUNT	UNIT COST	TOTAL
				\$0.00
	Tax		0.090	\$0.00
	Freight			\$0.00
<b>TOTAL MATERIAL w / 25% markup</b>				<b>\$0.00</b>

**(c) EQUIPMENT**

NO.	TYPE	TIMEUNIT	TIME	TIME/RATE	TOTAL
					\$0.00
<b>TOTAL EQUIPMENT w / 15% markup</b>					<b>\$0.00</b>

**(e) SUBCONTRACTOR**

DESCRIPTION	UNIT	AMOUNT	UNIT COST	TOTAL
INTERSECTION WARNING SIGNS W/PLAQUES	EA	4.00	\$739.00	\$2,956.00
<b>SUBCONTRACTOR w / 5% markup</b>				<b>\$3,103.80</b>

**(d) BOND, INSURANCE, TAXES**

TYPE	PERCENT	AMOUNT	TOTAL
Direct Labor >>	55.00%	\$0.00	\$0.00
Bond >>	1.00%		\$31.04
<b>TOTAL BND, INS, TAX</b>			<b>\$31.04</b>

**SUMMARY**

S.P. #	H.001688	TOTALS
ss 109.04		
(a.) Labor		\$0.00
(b.) Materials		\$0.00
(c.) Equipment		\$0.00
(d.) Bond, Insurance, Tax		\$31.04
(e.) Subcontractor		\$3,103.80
<b>TOTAL</b>		<b>\$3,134.84</b>

ITEM NO.	DESCRIPTION	UNITS	EACH	UNIT COST	TOTAL
	INTERSECTION WARNING SIGNS W/PLAQUES	EACH	4.00		
				\$783.71	

644 2026	IN SM RD SN SUP & AM TYS80 (1) SA (T - 2EXT)	EA		18.000	758.16667	6
----------	--	----	--	--------	-----------	---