CHANGE ORDER FORM

CHANGE ORDER NUMBER 16 - FINAL

PROJECT:	US 271: The construction of a new location, freeway facility consisting of grading, structures, base, surfacing & pavement markings from 0.3 miles north of US 67 to 0.6 miles south of FM 3417

CONTRACTOR:	Williams Brothers Construction Co., Inc.

Contractor is directed to make the following changes to the Contract Documents.

DESCRIPTION OF CHANGES:	Final Project Quantity Reconciliation

ATTACHMENTS:	Final Project Quantity Reconciliation Cost Report

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME		
1. Original Price:	$ 72,825,618.51	Original Time:	663	DAYS
2. Total of Prior Change Orders:	$ 616,866.82	Total of Prior Change Orders:	173	DAYS
3. Total of Force Account 01:	$ 1,851,439.77			
4. Total Price Prior to Current Change Order:	$ 75,293,925.10	Total Time Prior to Current Change Order:	836	DAYS
5. Total of Current Change Order:	$ (1,206,149.44)	Total of Current Change Order:	0	DAYS
6. New Price Resulting from Current Change Order:	$ 74,087,775.66	New Time Resulting from Current Change Order:	836	DAYS

AGREED BY:

Williams Brothers Construction Co: 1/28/15

Robert O. Lanham, Jr., P.E. (Signature) President (Date)

PTP Transportation, LLC: 1/26/15

(Signature) (Date)

APPROVED BY:

Titus County: 2-9-15

(Signature) (Date)

Texas Department of Transportation:

(Signature) (Date)

Federal Highway Administration:

(Signature) (Date)

US 271
Change Order 16 - Final
TxDOT CSJ: 0248-09-001, ETC.

Item Number								
Item	Desc.	Description	Unit	Unit Price	Authorized Quanity to Date	Change Order Quantity	Revised Final Quanity	Change Order Cost
100	2002	PREPARING ROW	STA	$ 24,500.00	297.000	0.000	297.000	$ -
104	2001	REMOVING CONC (PAV)	SY	$ 3.50	18,898.000	0.000	18898.000	$ -
104	2022	REMOVING CONC (CURB AND GUTTER)	LF	$ 3.00	1,080.000	60.000	1140.000	$ 180.00
104	9999	REMOVE CONC PAV & SUPPORT SLAB	SY	$ 33.39	204.000	0.000	204.000	$ -
105	2045	REMOVING STAB BASE AND ASPH PAV (2"-8")	SY	$ 2.00	11,422.000	9,624.160	21046.160	$ 19,248.32
110	2001	EXCAVATION (ROADWAY)	CY	$ 1.95	1,313,663.160	8.020	1313671.180	$ 15.64
112	2002	SUBGRADE WIDENING (DENS CONT)	STA	$ 1,100.00	4.000	-4.000	0.000	$ (4,400.00)
132	2006	EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	$ 2.45	1,872,934.160	69,073.480	1942007.640	$ 169,230.03
132	2025	EMBANKMENT (FINAL) (DENS CONT) (TY C1)	CY	$ 2.75	124,439.000	-62,457.480	61981.520	$ (171,758.07)
132	2026	EMBANKMENT (FINAL) (DENS CONT) (TY C2)	CY	$ 6.00	218.000	0.000	218.000	$ -
132	2031	EMBANKMENT (FINAL)(DENS CONT)(TY C3)	CY	$ 25.00	0.000	0.000	0.000	$ -
132	2037	EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR	CY	$ 20.00	2,240.000	0.000	2240.000	$ -
150	2002	BLADING	HR	$ 110.00	10.000	-10.000	0.000	$ (1,100.00)
160	2003	FURNISHING AND PLACING TOPSOIL (4")	SY	$ 0.30	1,463,126.000	-611,706.540	851419.460	$ (183,511.96)
162	2002	BLOCK SODDING	SY	$ 2.00	35,621.000	-11,262.320	24358.680	$ (22,524.64)
164	2011	BROADCAST SEED (TEMP)(COOL)	SY	$ 0.09	400,000.000	-198,271.880	201728.120	$ (18,042.74)
164	2054	BOND FBR MTRX SEED (PERM)(RURAL)(SAND)	SY	$ 0.65	1,427,505.000	-227,714.550	1199790.450	$ (148,014.46)
164	2055	BONDED FBR MTRX SEED (TEMP)(WARM)	SY	$ 0.65	840,488.000	-349,686.180	490801.820	$ (227,296.02)
164	2056	BONDED FBR MTRX SEED (TEMP)(COOL)	SY	$ 0.65	164,496.000	69,784.520	234280.520	$ 45,359.94
168	2001	VEGETATIVE WATERING	MG	$ 10.00	46,050.000	-39,219.400	6830.600	$ (392,194.00)
216	2001	PROOF ROLLING	HR	$ 93.00	20.000	-8.680	11.320	$ (807.24)
247	2402	FL BS(CMP IN PLC)(TY D GR 2)(10")	SY	$ 14.50	25,386.000	-1,721.500	23664.500	$ (24,961.75)
260	2012	LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)	TON	$ 160.00	5,187.000	1,005.450	6192.450	$ 160,872.00
260	2014	LIME TRT (SUBGR)(DC)(6")	SY	$ 1.60	345,706.000	60,417.750	406123.750	$ 96,668.40
265	2004	LIME (QUICKLIME (DRY))	TON	$ 130.00	242.000	-242.000	0.000	$ (31,460.00)
265	2007	FLY ASH (CLASS FS)	TON	$ 48.00	336.000	-83.170	252.830	$ (3,992.16)
265	2016	LFA TREAT SUBGRADE (8")	SY	$ 3.00	26,858.000	-7,798.670	19059.330	$ (23,396.01)
275	2001	CEMENT	TON	$ 121.00	412.000	-321.800	90.200	$ (38,937.80)
275	2019	CEMENT TREAT (SUBGRADE)(6")	SY	$ 1.25	39,140.000	-32,035.500	7104.500	$ (40,044.38)
276	2220	CEM TRT(PLNT MX) (CL N)(TY D)(GR 4)(6")	SY	$ 8.00	391,607.000	3,345.940	394952.940	$ 26,767.52
305	2008	SALV, HAUL & STKPL RCL APH PV (0"TO 4")	SY	$ 15.00	885.000	-885.000	0.000	$ (13,275.00)
310	2001	PRIME COAT (MC-30)	GAL	$ 5.00	5,963.000	-66.000	5897.000	$ (330.00)
316	2002	ASPH (AC-10)	GAL	$ 3.50	28,591.000	4,822.000	33413.000	$ 16,877.00
316	2006	ASPH (AC-20-5TR)	GAL	$ 4.60	7,846.000	-1,986.000	5860.000	$ (9,135.60)
316	2172	AGGR(TY-B GR-3 SAC-B)	CY	$ 92.00	280.000	-44.950	235.050	$ (4,135.40)
316	2174	AGGR(TY-B GR-4 SAC-B)	CY	$ 92.00	785.000	68.550	853.550	$ 6,306.60
340	2178	D-GR HMA (METH) TY-F PG64-22	TON	$ 99.30	21,202.000	-732.450	20469.550	$ (72,732.29)
340	2194	D-GR HMA(METH) TY-F PG70-22	TON	$ 104.30	0.000	0.000	0.000	$ -
340	9998	D-GR HMA (METH) TY-B PG64-22	TON	$ 84.84	453.910	1,237.870	1691.780	$ 105,020.89
340	9999	D-GR HMA (METH) TY-C PG64-22	TON	$ 84.84	670.330	-135.380	534.950	$ (11,485.64)
351	2013	FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")	SY	$ 22.10	5,464.000	-1,782.110	3681.890	$ (39,384.63)
354	2002	PLAN & TEXT ASPH CONC PAV(0" TO 2")	SY	$ 8.70	239.000	-239.000	0.000	$ (2,079.30)
360	2001	CONC PVMT (CONT REINF-CRCP)(8")	SY	$ 30.00	74,181.000	1,593.400	75774.400	$ 47,802.00
360	2070	CONC PVMT (CONT REINF-CRCP)(10.5")	SY	$ 32.46	285,127.000	118.680	285245.680	$ 3,852.35
368	2001	WIDE FLANGE PAVEMENT TERMINALS	LF	$ 300.00	1,158.000	0.000	1158.000	$ -
368	2002	ANCHOR LUGS PAVEMENT TERMINALS	LF	$ 80.00	0.000	0.000	0.000	$ -
400	2005	CEM STABIL BKFL	CY	$ 58.00	22,294.000	0.000	22294.000	$ -
400	2006	CUT & RESTORING PAV	SY	$ 65.00	479.000	-316.040	162.960	$ (20,542.60)
402	2001	TRENCH EXCAVATION PROTECTION	LF	$ 1.00	12,387.000	-235.000	12152.000	$ (235.00)
403	2001	TEMPORARY SPL SHORING	SF	$ 7.70	1,805.000	-1,515.000	290.000	$ (11,665.50)
407	9001	SHEET PILING (PZC-18 OR EQUIV)	SF	$ 50.00	4,802.000	-58.280	4743.720	$ (2,914.00)
409	2016	PRESTR CONC PIL (18 IN SQ)(HPC)	LF	$ 50.00	2,769.000	0.000	2769.000	$ -
409	2017	PRESTR CONC PIL (20 IN SQ)(HPC)	LF	$ 55.00	532.000	0.000	532.000	$ -
416	2001	DRILL SHAFT (18 IN)	LF	$ 100.00	590.000	0.000	590.000	$ -
416	2004	DRILL SHAFT (36 IN)	LF	$ 150.00	8,921.000	0.000	8921.000	$ -
416	2005	DRILL SHAFT (42 IN)	LF	$ 175.00	1,495.000	0.000	1495.000	$ -
416	2018	DRILL SHAFT (SIGN MTS)(24 IN)	LF	$ 65.00	209.100	9.000	218.100	$ 585.00
416	2019	DRILL SHAFT (SIGN MTS)(30 IN)	LF	$ 130.00	176.000	0.000	176.000	$ -
416	2020	DRILL SHAFT (SIGN MTS)(36 IN)	LF	$ 236.33	64.000	0.000	64.000	$ -
416	2022	DRILL SHAFT (SIGN MTS)(48 IN)	LF	$ 275.00	30.000	0.000	30.000	$ -
416	2023	DRILL SHAFT (SIGN MTS)(54 IN)	LF	$ 325.00	139.000	16.250	155.250	$ 5,281.25
416	2029	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	$ 130.00	808.000	16.000	824.000	$ 2,080.00
416	2030	DRILL SHAFT (TRF SIG POLE) (24 IN)	LF	$ 75.00	18.000	0.000	18.000	$ -
416	2031	DRILL SHAFT (TRF SIG POLE) (30 IN)	LF	$ 130.00	60.000	0.000	60.000	$ -
416	2032	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	$ 160.00	195.000	-7.000	188.000	$ (1,120.00)
416	2034	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	$ 295.00	44.000	0.000	44.000	$ -
420	2013	CL C CONC (MISC)	CY	$ 800.00	189.480	7.640	197.120	$ 6,112.00
420	2041	CL C CONC (ABUT)(HPC)	CY	$ 600.00	762.900	0.000	762.900	$ -
420	2042	CL C CONC (BENT)(HPC)	CY	$ 600.00	2,072.300	0.000	2072.300	$ -
420	2062	CL S CONC (HPC) REINF CONC SLAB	SF	$ 5.00	233,904.000	0.000	233904.000	$ -
420	2123	CL C CONC (FOOTING)(HPC)	CY	$ 600.00	293.400	0.000	293.400	$ -
420	2256	CL S CONC(APPR SLAB)(HPC)	CY	$ 100.00	1,306.800	0.000	1306.800	$ -
423	2003	RETAINING WALL (MSE)(ASHLAR STONE FIN)	SF	$ 40.00	41,703.000	0.000	41703.000	$ -

US 271
Change Order 16 - Final
TxDOT CSJ: 0248-09-001, ETC.

Item Number								
Item	Desc.	Description	Unit	Unit Price	Authorized Quanity to Date	Change Order Quantity	Revised Final Quanity	Change Order Cost
425	2063	PRESTR CONC BEAM (TY IV)(HPC)	LF	$ 75.00	27,392.530	-0.530	27392.000	$ (39.75)
428	2002	CONC SURF TREAT (CLASS II)	SY	$ 4.00	28,959.000	-28,959.000	0.000	$ (115,836.00)
432	2001	RIPRAP (CONC)(4 IN)	CY	$ 300.00	1,797.100	49.160	1846.260	$ 14,748.00
432	2002	RIPRAP (CONC)(5 IN)	CY	$ 300.00	588.000	-68.490	519.510	$ (20,547.00)
432	2015	RIPRAP (STONE COMMON)(DRY)(6 IN)	CY	$ 90.00	147.150	-147.150	0.000	$ (13,243.50)
432	2033	RIPRAP (STONE COMMON)(DRY)(12 IN)	CY	$ 90.00	2,191.000	524.270	2715.270	$ 47,184.30
432	2039	RIPRAP (MOW STRIP)(4 IN)	CY	$ 300.00	480.000	47.800	527.800	$ 14,340.00
432	2041	RIPRAP (STONE COMMON)(DRY)(18 IN)	CY	$ 90.00	2,159.000	-101.570	2057.430	$ (9,141.30)
432	2066	RIPRAP (CONC)(CL B)	CY	$ 300.00	34.650	104.380	139.030	$ 31,314.00
432	2084	RIPRAP (CONC) (CL B) (4")	CY	$ 300.00	112.000	226.865	338.865	$ 68,059.50
432	9999	RIPRAP (STONE COMMON)(DRY)(VARIABLE)(SPL)	CY	$ 114.34	1,185.000	45.340	1230.340	$ 5,184.18
434	2049	ELASTOMERIC BEAR (EE5)	EA	$ 2,000.00	18.000	0.000	18.000	$ -
434	2072	ELASTOMERIC BEAR (F7)	EA	$ 2,000.00	9.000	0.000	9.000	$ -
442	2002	STR STL (PLATE GIRDER)	LB	$ 1.35	2,200,000.000	0.000	2200000.000	$ -
442	2047	STRUCTURAL STEEL(MISCELLANEOUS BRIDGE)	LB	$ 2.00	2,090.000	0.000	2090.000	$ -
442	2048	STRUCTURAL STEEL(MISC NON-BRIDGE)	LB	$ 3.00	3,722.000	0.000	3722.000	$ -
450	2013	RAIL (TY SSTR)	LF	$ 30.00	2,846.000	0.000	2846.000	$ -
450	2102	RAIL (TYPE SSTR)(HPC)	LF	$ 30.00	0.000	0.000	0.000	$ -
450	9001	RAIL (TY SSTR)(HPC) W / DRAIN SLOTS	LF	$ 30.00	0.000	0.000	0.000	$ -
450	9002	RAIL (TY SSCB)(HPC)	LF	$ 30.00	2,240.000	-443.500	1796.500	$ (13,305.00)
450	9998	RAIL (TY SSTR)(HPC)(BLACK STEEL)	LF	$ 22.25	6,673.010	0.000	6673.010	$ -
450	9999	RAIL (TY SSTR)(BLACK STEEL) W/DRAIN SLOTS	LF	$ 22.25	520.000	0.000	520.000	$ -
454	2001	SEALED EXPANSION JOINT (4 IN)(SEJ-A)	LF	$ 100.00	1,579.000	0.000	1579.000	$ -
454	9999	ARMOR PLATE TERMINAL	LF	$ 70.04	714.340	-141.400	572.940	$ (9,903.66)
460	2004	CMP (GAL STL 24 IN)	LF	$ 30.00	20.000	-20.000	0.000	$ (600.00)
462	2002	CONC BOX CULV (3 FT X 3 FT)	LF	$ 135.00	146.000	0.000	146.000	$ -
462	2004	CONC BOX CULV (4 FT X 3 FT)	LF	$ 160.00	685.000	0.000	685.000	$ -
462	2007	CONC BOX CULV (5 FT X 3 FT)	LF	$ 185.00	826.000	0.000	826.000	$ -
462	2008	CONC BOX CULV (5 FT X 4 FT)	LF	$ 195.00	735.000	0.000	735.000	$ -
462	2018	CONC BOX CULV (7 FT X 7 FT)	LF	$ 335.00	678.000	0.000	678.000	$ -
462	2019	CONC BOX CULV (8 FT X 4 FT)	LF	$ 305.00	202.000	0.000	202.000	$ -
462	2020	CONC BOX CULV (8 FT X 5 FT)	LF	$ 310.00	456.000	0.000	456.000	$ -
462	2024	CONC BOX CULV (9 FT X 5 FT)	LF	$ 350.00	1,884.000	0.000	1884.000	$ -
462	2025	CONC BOX CULV (9 FT X 6 FT)	LF	$ 360.00	2,115.000	0.000	2115.000	$ -
462	2034	CONC BOX CULV (10 FT X 10 FT)	LF	$ 500.00	416.000	-16.000	400.000	$ (8,000.00)
462	9001	CONC BOX CULV (4 FT X 3 FT)(SPL)	LF	$ 170.00	223.000	0.000	223.000	$ -
462	9002	CONC BOX CULV (5 FT X 3 FT)(SPL)	LF	$ 200.00	408.000	0.000	408.000	$ -
462	9003	CONC BOX CULV (7 FT X 7 FT)(SPL)	LF	$ 360.00	290.000	0.000	290.000	$ -
462	9004	CONC BOX CULV (9 FT X 5 FT)(SPL)	LF	$ 420.00	984.000	0.000	984.000	$ -
462	9005	CONC BOX CULV (9 FT X 6 FT)(SPL)	LF	$ 425.00	645.000	0.000	645.000	$ -
462	9006	CONC BOX CULV (10 FT X 10 FT)(SPL)	LF	$ 560.00	166.000	0.000	166.000	$ -
464	2003	RC PIPE (CL III)(18 IN)	LF	$ 40.00	84.000	-48.000	36.000	$ (1,920.00)
464	2005	RC PIPE (CL III)(24 IN)	LF	$ 45.00	10,633.000	1,192.000	11825.000	$ 53,640.00
464	2007	RC PIPE (CL III)(30 IN)	LF	$ 52.00	1,853.000	-72.000	1781.000	$ (3,744.00)
464	2009	RC PIPE (CL III)(36 IN)	LF	$ 65.00	2,700.000	-4.000	2696.000	$ (260.00)
464	2010	RC PIPE (CL III)(42 IN)	LF	$ 80.00	253.000	0.000	253.000	$ -
465	2001	INLET (COMPL)(TY C)	EA	$ 3,400.00	36.000	0.000	36.000	$ -
465	2003	INLET (COMPL)(TY H)	EA	$ 2,700.00	33.000	0.000	33.000	$ -
465	2005	MANH (COMPL)(TY M)	EA	$ 3,700.00	15.000	1.000	16.000	$ 3,700.00
465	2006	MANH (COMPL)(JUNCT BOX)(TY M)	EA	$ 3,500.00	12.000	-10.000	2.000	$ (35,000.00)
465	2007	INLET EXT (TY C)	EA	$ 1,000.00	9.000	0.000	9.000	$ -
465	2110	INLET (COMPL)(ARMOR CURB SLOT)	EA	$ 3,203.29	9.000	0.000	9.000	$ -
465	2161	INLET (COMPL)(TY H)(MOD)	EA	$ 3,500.00	23.000	0.000	23.000	$ -
465	2177	INLET (COMPL)(TY B)	EA	$ 3,200.00	1.000	0.000	1.000	$ -
465	2239	INLET (COMPL)(TY D)	EA	$ 2,000.00	2.000	0.000	2.000	$ -
466	2021	WINGWALL (FW-0)(HW=5 FT)	EA	$ 5,000.00	2.000	0.000	2.000	$ -
466	2022	WINGWALL (FW-0)(HW=6 FT)	EA	$ 8,000.00	2.000	0.000	2.000	$ -
466	2027	WINGWALL (FW-0)(HW=11 FT)	EA	$ 21,000.00	1.000	0.000	1.000	$ -
466	2034	WINGWALL (FW-S)(HW=4 FT)	EA	$ 3,000.00	4.000	0.000	4.000	$ -
466	2035	WINGWALL (FW-S)(HW=5 FT)	EA	$ 6,000.00	4.000	0.000	4.000	$ -
466	2036	WINGWALL (FW-S)(HW=6 FT)	EA	$ 4,000.00	3.000	0.000	3.000	$ -
466	2037	WINGWALL (FW-S)(HW=7 FT)	EA	$ 9,000.00	1.000	0.000	1.000	$ -
466	2038	WINGWALL (FW-S)(HW=8 FT)	EA	$ 12,000.00	1.000	0.000	1.000	$ -
466	2041	WINGWALL (FW-S)(HW=11 FT)	EA	$ 26,000.00	1.000	0.000	1.000	$ -
466	2050	WINGWALL (PW)(HW=6 FT)	EA	$ 5,000.00	1.000	0.000	1.000	$ -
466	2051	WINGWALL (PW)(HW=7 FT)	EA	$ 25,000.00	1.000	0.000	1.000	$ -
466	2052	WINGWALL (PW)(HW=8 FT)	EA	$ 35,000.00	0.000	0.000	0.000	$ -
466	2084	HEADWALL (CH-FW-15)(DIA= 36 IN)	EA	$ 2,000.00	2.000	0.000	2.000	$ -
467	2102	SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C)	EA	$ 5,000.00	2.000	0.000	2.000	$ -
467	2213	SET (TY II)(30 IN)(RCP)(3:1)(C)	EA	$ 1,800.00	2.000	0.000	2.000	$ -
467	2224	SET (TY II)(24 IN)(RCP)(4:1)(C)	EA	$ 1,000.00	20.000	0.000	20.000	$ -
467	2225	SET (TY II)(30 IN)(RCP)(4:1)(C)	EA	$ 1,500.00	5.000	0.000	5.000	$ -
467	2227	SET (TY II)(36 IN)(RCP)(4:1)(C)	EA	$ 1,200.00	1.000	0.000	1.000	$ -

US 271
Change Order 16 - Final
TxDOT CSJ: 0248-09-001, ETC.

Item Number								
Item	Desc.	Description	Unit	Unit Price	Authorized Quanity to Date	Change Order Quantity	Revised Final Quanity	Change Order Cost
467	2236	SET (TY II)(24 IN)(RCP)(6:1)(C)	EA	$ 1,050.00	7.000	-1.000	6.000	$ (1,050.00)
467	2238	SET (TY II)(30 IN)(RCP)(6:1)(C)	EA	$ 2,300.00	11.000	0.000	11.000	$ -
467	2240	SET (TY II)(36 IN)(RCP)(6:1)(C)	EA	$ 2,400.00	5.000	0.000	5.000	$ -
467	2241	SET (TY II)(42 IN)(RCP)(6:1)(C)	EA	$ 3,300.00	1.000	0.000	1.000	$ -
467	2286	SET (TY II)(18 IN)(RCP)(6:1)(P)	EA	$ 700.00	4.000	-4.000	0.000	$ (2,800.00)
467	2288	SET (TY II)(24 IN)(RCP)(6:1)(P)	EA	$ 800.00	68.000	-11.000	57.000	$ (8,800.00)
467	2303	SET (TY II)(24 IN)(CMP)(6:1)(P)	EA	$ 1,000.00	1.000	-1.000	0.000	$ (1,000.00)
471	2003	GRATE & FRAME	EA	$ 1,274.98	1.000	-1.000	0.000	$ (1,274.98)
471	2007	GRATE AND FRAME (BRIDGE DRAIN)	EA	$ 1,000.00	2.000	0.000	2.000	$ -
476	2014	JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV)	LF	$ 500.00	276.000	0.000	276.000	$ -
481	2013	PVC PIPE (SCH 40)(8 IN)	LF	$ 50.00	90.000	0.000	90.000	$ -
496	2004	REMOV STR (SET)	EA	$ 200.00	18.000	-1.000	17.000	$ (200.00)
496	2007	REMOV STR (PIPE)	LF	$ 10.00	1,945.000	-185.000	1760.000	$ (1,850.00)
496	2018	REMOVE STR (CONC)	EA	$ 500.00	2.000	0.000	2.000	$ -
496	2042	REMOV STR (SMALL)	EA	$ 900.00	2.000	0.000	2.000	$ -
496	2051	REMOV STR (DRIVEWAY CULVERT)	EA	$ 500.00	16.000	-4.000	12.000	$ (2,000.00)
500	2001	MOBILIZATION	LS	$ 7,849,327.00	1.000	0.000	1.000	$ -
502	2001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	$ 5,000.00	26.000	0.000	26.000	$ -
506	2001	ROCK FILTER DAMS (INSTALL) (TY 1)	LF	$ 16.00	3,185.000	-1,221.000	1964.000	$ (19,536.00)
506	2002	ROCK FILTER DAMS (INSTALL) (TY 2)	LF	$ 20.00	1,232.000	-337.000	895.000	$ (6,740.00)
506	2003	ROCK FILTER DAMS (INSTALL) (TY 3)	LF	$ 70.00	3,084.000	-2,372.000	712.000	$ (166,040.00)
506	2009	ROCK FILTER DAMS (REMOVE)	LF	$ 8.00	7,501.000	-3,930.000	3571.000	$ (31,440.00)
506	2016	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	$ 20.00	4,040.000	-2,596.880	1443.120	$ (51,937.60)
506	2019	CONSTRUCTION EXITS (REMOVE)	SY	$ 8.00	4,040.000	-3,802.220	237.780	$ (30,417.76)
506	2034	TEMPORARY SEDIMENT CONTROL FENCE	LF	$ 2.00	56,960.000	-9,456.000	47504.000	$ (18,912.00)
508	2002	CONSTRUCTING DETOURS	SY	$ 45.00	3,221.000	-471.200	2749.800	$ (21,204.00)
512	2004	PORT CTB (FUR & INST)(SNGL SLP)(TY 1)	LF	$ 25.00	19,950.000	-11,310.000	8640.000	$ (282,750.00)
512	2008	PORT CTB (FUR & INST)(LOW PROF)(TY 1)	LF	$ 25.00	340.000	140.000	480.000	$ 3,500.00
512	2009	PORT CTB (FUR & INST)(LOW PROF)(TY 2)	LF	$ 25.00	40.000	0.000	40.000	$ -
512	2022	PORT CTB (MOVE)(SNGL SLP) (TY 1)	LF	$ 4.00	5,250.000	-2,865.000	2385.000	$ (11,460.00)
512	2026	PORT CTB (MOVE)(LOW PROF)(TY 1)	LF	$ 4.00	280.000	200.000	480.000	$ 800.00
512	2027	PORT CTB (MOVE)(LOW PROF)(TY 2)	LF	$ 4.00	40.000	0.000	40.000	$ -
512	2040	PORT CTB (REMOVE)(SNGL SLP) (TY 1)	LF	$ 4.00	19,710.000	-11,310.000	8400.000	$ (45,240.00)
512	2044	PORT CTB (REMOVE)(LOW PROF)(TY 1)	LF	$ 4.00	340.000	140.000	480.000	$ 560.00
512	2045	PORT CTB (REMOVE)(LOW PROF)(TY 2)	LF	$ 4.00	40.000	0.000	40.000	$ -
512	9998	PORT CTB (FURN & INST)(NEW)(LOW PROF)(TY 1)	LF	$ 73.83	580.000	0.000	580.000	$ -
512	9999	PORT CTB (FURN & INST)(NEW)(LOW PROF)(TY 2)	LF	$ 77.11	80.000	0.000	80.000	$ -
514	2005	PERM CONC TRF BARR (SGL SLP)(TY 2)(42")	LF	$ 30.00	7,304.000	-353.670	6950.330	$ (10,610.10)
514	9999	PERM CONC TRF BARR (SGL SLP)(TY 2)(42") W/DRAIN SLOTS	LF	$ 43.61	3,920.000	138.430	4058.430	$ 6,036.93
529	2004	CONC CURB & GUTTER (TY II)	LF	$ 12.00	4,137.000	340.500	4477.500	$ 4,086.00
529	2006	CONC CURB (MONO) (TY II)	LF	$ 4.00	30,952.000	1,475.780	32427.780	$ 5,903.12
530	2010	DRIVEWAYS (CONC)	SY	$ 50.00	10,536.250	0.000	10536.250	$ -
530	2011	DRIVEWAYS (ACP)	SY	$ 38.70	5,010.000	2,278.440	7288.440	$ 88,175.63
530	2018	TURNOUTS (SURF TREAT)	SY	$ 83.85	48.000	-48.000	0.000	$ (4,024.80)
530	9999	DRIVEWAY (CONC) EXTRA QTY	SY	$ 52.72	1,426.750	-897.110	529.640	$ (47,295.64)
533	2007	SHOULDER TEXTURING (MILLED)(CONCRETE)	LF	$ 0.80	59,828.000	777.000	60605.000	$ 621.60
540	2001	MTL W-BEAM GD FEN (TIM POST)	LF	$ 15.25	4,775.000	2,025.000	6800.000	$ 30,881.25
540	2005	TERMINAL ANCHOR SECTION	EA	$ 400.00	18.000	4.000	22.000	$ 1,600.00
540	2011	MTL BEAM GD FEN TRANS (THRIE-BEAM)	EA	$ 1,970.00	20.000	0.000	20.000	$ -
544	2001	GUARDRAIL END TREATMENT (INSTALL)	EA	$ 1,975.00	38.000	12.000	50.000	$ 23,700.00
545	2001	CRASH CUSH ATTEN (INSTL)	EA	$ 12,500.00	24.000	2.000	26.000	$ 25,000.00
545	2002	CRASH CUSH ATTEN (MOVE & RESET)	EA	$ 1,400.00	9.000	1.000	10.000	$ 1,400.00
545	2003	CRASH CUSH ATTEN (REMOVE)	EA	$ 600.00	21.000	4.000	25.000	$ 2,400.00
552	2003	WIRE FENCE (TY C)	LF	$ 4.00	1,080.000	-60.000	1020.000	$ (240.00)
552	2005	GATE (TY 1)	EA	$ 800.00	4.000	0.000	4.000	$ -
556	2006	PIPE UNDERDRAINS (TY 6) (6")	LF	$ 15.00	236.000	0.000	236.000	$ -
560	2006	MAILBOX INSTALL-S (RR-POST) TY 4 FND-TB	EA	$ 175.00	1.000	-1.000	0.000	$ (175.00)
560	2007	MAILBOX INSTALL-D (TWW-POST)TY 4 FND-TB	EA	$ 245.00	1.000	-1.000	0.000	$ (245.00)
560	2008	MAILBOX INSTALL-M (TWW-POST)TY 4 FND-TB	EA	$ 425.00	1.000	-1.000	0.000	$ (425.00)
585	2006	RIDE QUALITY BONUS/PENALTY	DOL	$ 1.00	1.000	-10,325.000	(10324.000)	$ (10,325.00)
585	9999	RIDE QUALITY	DOL	$ 1.00	12,697.000	0.000	12697.000	$ -
610	1001	INS RD IL AM (REYCLED)	EA	$ 1,920.99	2.000	0.000	2.000	$ -
610	2020	INS RD IL AM (TY SA) 40B-8 (.25 KW)S	EA	$ 2,300.00	5.000	0.000	5.000	$ -
610	2025	INS RD IL AM (TY SA) 40T-8 (.25 KW)S	EA	$ 2,250.00	97.000	0.000	97.000	$ -
610	2053	INS RD IL AM (TY ST) 40T-10 (.25 KW)S	EA	$ 2,300.00	4.000	0.000	4.000	$ -
610	2068	REMOVE RD IL ASM (TRANS-BASE)	EA	$ 300.00	4.000	0.000	4.000	$ -
618	2018	CONDT (PVC) (SCHD 40) (2")	LF	$ 5.00	25,688.000	1,304.000	26992.000	$ 6,520.00
618	2019	CONDT (PVC) (SCHD 40) (2") (BORE)	LF	$ 15.00	461.000	211.000	672.000	$ 3,165.00
618	2024	CONDT (PVC) (SCHD 40) (4")	LF	$ 10.00	1,769.000	-190.000	1579.000	$ (1,900.00)
618	2025	CONDT (PVC) (SCHD 40) (4") (BORE)	LF	$ 21.00	280.000	65.000	345.000	$ 1,365.00
618	2035	CONDT (PVC) (SCHD 80) (2") (BORE)	LF	$ 15.00	1,425.000	359.000	1784.000	$ 5,385.00
618	2041	CONDT (PVC) (SCHD 80) (4") (BORE)	LF	$ 21.00	814.000	137.000	951.000	$ 2,877.00
618	2046	CONDT (RM) (1")	LF	$ 15.00	200.000	0.000	200.000	$ -

Item Number								
Item	Desc.	Description	Unit	Unit Price	Authorized Quanity to Date	Change Order Quantity	Revised Final Quanity	Change Order Cost
620	2004	ELEC CONDR (NO. 2) INSULATED	LF	$ 3.00	1,284.000	1,965.000	3249.000	$ 5,895.00
620	2009	ELEC CONDR (NO. 6) BARE	LF	$ 1.25	4,019.000	442.000	4461.000	$ 552.50
620	2010	ELEC CONDR (NO. 6) INSULATED	LF	$ 1.25	436.000	634.000	1070.000	$ 792.50
620	2011	ELEC CONDR (NO. 8) BARE	LF	$ 1.00	27,133.000	950.000	28083.000	$ 950.00
620	2012	ELEC CONDR (NO. 8) INSULATED	LF	$ 1.00	66,345.000	1,129.000	67474.000	$ 1,129.00
620	2016	ELEC CONDR (NO.12) INSULATED	LF	$ 0.50	2,380.000	0.000	2380.000	$ -
624	2007	GROUND BOX TY A (122311)	EA	$ 400.00	3.000	0.000	3.000	$ -
624	2008	GROUND BOX TY A (122311) W/APRON	EA	$ 425.00	75.000	0.000	75.000	$ -
624	2013	GROUND BOX TY D (162922)	EA	$ 575.00	11.000	0.000	11.000	$ -
624	2014	GROUND BOX TY D (162922) W/APRON	EA	$ 600.00	32.000	0.000	32.000	$ -
628	2030	ELC SRV TY A 240/480 070 (NS)AL(E)PS(U)	EA	$ 4,200.00	11.000	0.000	11.000	$ -
628	2113	ELC SRV TY D 120/240 100 (NS)AL(E)PS(U)	EA	$ 3,600.00	1.000	0.000	1.000	$ -
628	2120	ELC SRV TY D 120/240 100 (NS)GS(T)TP(O)	EA	$ 3,600.00	3.000	-3.000	0.000	$ (10,800.00)
628	2149	ELC SRV TY T 120/240 000 (NS)GS(N)TP(O)	EA	$ 3,600.00	2.000	-1.000	1.000	$ (3,600.00)
628	2150	ELC SRV TY T 120/240 000 (NS)GS(N)TS(O)	EA	$ 3,600.00	1.000	0.000	1.000	$ -
628	2164	ELC SRV TY D 120/240 070 (NS)AL(E)PS(U)	EA	$ 4,200.00	3.000	0.000	3.000	$ -
636	2001	ALUMINUM SIGNS (TY A)	SF	$ 25.00	154.000	-42.000	112.000	$ (1,050.00)
636	2002	ALUMINUM SIGNS (TY G)	SF	$ 18.00	1,700.250	0.000	1700.250	$ -
636	2003	ALUMINUM SIGNS (TY O)	SF	$ 19.00	2,661.000	0.000	2661.000	$ -
644	2001	IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	$ 425.00	4.000	0.000	4.000	$ -
644	2004	IN SM RD SN SUP&AM TY10BWG(1)SA(T)	EA	$ 450.00	48.000	-1.000	47.000	$ (450.00)
644	2007	INS SM RD SUP & AM TY 10BWG(1)SB(P)	EA	$ 604.35	4.000	0.000	4.000	$ -
644	2010	INS SM RD SUP & AM TY 10BWG(1)SB(T)	EA	$ 792.59	2.000	0.000	2.000	$ -
644	2027	IN SM RD SN SUP&AM TYS80(1)SA(U)	EA	$ 550.00	25.000	-1.000	24.000	$ (550.00)
644	2028	IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)	EA	$ 725.00	2.000	0.000	2.000	$ -
644	2053	IN SM RD SN SUP&AM TYTWT(1)WA(P)	EA	$ 275.00	230.000	-2.000	228.000	$ (550.00)
644	2054	IN SM RD SN SUP&AM TYTWT(1)WA(T)	EA	$ 500.00	2.000	1.000	3.000	$ 500.00
644	2059	RELOCATE SM RD SN SUP & AM TY TWT	EA	$ 450.00	5.000	-1.000	4.000	$ (450.00)
644	2060	REMOVE SM RD SN SUP & AM	EA	$ 100.00	56.000	2.000	58.000	$ 200.00
644	2064	IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)	EA	$ 1,150.00	13.000	0.000	13.000	$ -
644	9999	INS SM RD SN SUP & AM TY10BWG (1) SA (T) (PANEL SUPPLIED)	EA	$ 595.66	20.000	0.000	20.000	$ -
647	2001	INSTALL LRSS (STRUCT STEEL)	LB	$ 6.00	9,104.850	-287.310	8817.540	$ (1,723.86)
647	2003	REMOVE LRSA	EA	$ 3,500.00	6.000	0.000	6.000	$ -
650	2028	INS OH SN SUP(30 FT CANT)	EA	$ 16,000.00	1.000	0.000	1.000	$ -
650	2034	INS OH SN SUP(35 FT CANT)	EA	$ 17,000.00	2.000	0.000	2.000	$ -
650	2040	INS OH SN SUP(40 FT CANT)	EA	$ 18,000.00	4.000	0.000	4.000	$ -
650	2053	INS OH SN SUP(50 FT BRDG)	EA	$ 22,500.00	1.000	0.000	1.000	$ -
650	2063	INS OH SN SUP(60 FT BRDG)	EA	$ 31,500.00	1.000	0.000	1.000	$ -
650	2078	INS OH SN SUP(75 FT BRDG)	EA	$ 36,000.00	1.000	0.000	1.000	$ -
650	2113	INS OH SN SUP(110 FT BRDG)	EA	$ 45,000.00	1.000	0.000	1.000	$ -
658	2240	INSTL DEL ASSM (D-SW)SZ 1(FLX)GF2	EA	$ 30.00	107.000	81.000	188.000	$ 2,430.00
658	2258	INSTL DEL ASS (D-SW) SZ(TY C) CTB	EA	$ 26.51	70.000	0.000	70.000	$ -
658	2278	INSTL DEL ASSM (D-SY) SZ(TY C) CTB	EA	$ 26.51	30.000	0.000	30.000	$ -
658	2316	INSTL OM ASSM (OM-2Z)(FLX)GND	EA	$ 37.00	120.000	18.000	138.000	$ 666.00
662	2001	WK ZN PAV MRK NON-REMOV (W) 4" (BRK)	LF	$ 0.25	5,330.000	-5,330.000	0.000	$ (1,332.50)
662	2004	WK ZN PAV MRK NON-REMOV (W) 4" (SLD)	LF	$ 0.25	27,048.000	-11,330.000	15718.000	$ (2,832.50)
662	2012	WK ZN PAV MRK NON-REMOV (W) 8" (SLD)	LF	$ 0.50	194.000	190.000	384.000	$ 95.00
662	2016	WK ZN PAV MRK NON-REMOV (W) 24" (SLD)	LF	$ 2.00	215.000	-67.000	148.000	$ (134.00)
662	2017	WK ZN PAV MRK NON-REMOV (W) (ARROW)	EA	$ 33.00	2.000	9.000	11.000	$ 297.00
662	2027	WK ZN PAV MRK NON-REMOV (W) (WORD)	EA	$ 33.00	2.000	9.000	11.000	$ 297.00
662	2032	WK ZN PAV MRK NON-REMOV (Y) 4" (SLD)	LF	$ 0.25	10,432.000	-2,204.000	8228.000	$ (551.00)
662	2037	WK ZN PAV MRK NON-REMOV (Y) 12" (SLD)	LF	$ 2.00	1,320.000	-28.000	1292.000	$ (56.00)
662	2052	WK ZN PAV MRK REMOV (REFL) TY I|C	EA	$ 4.24	100.000	-84.000	16.000	$ (356.16)
662	2054	WK ZN PAV MRK REMOV (REFL) TY II|A|A	EA	$ 4.24	300.000	-192.000	108.000	$ (814.08)
662	2064	WK ZN PAV MRK REMOV (W) 4" (BRK)	LF	$ 0.60	720.000	2,216.000	2936.000	$ 1,329.60
662	2067	WK ZN PAV MRK REMOV (W) 4" (SLD)	LF	$ 0.60	31,147.000	40,151.000	71298.000	$ 24,090.60
662	2075	WK ZN PAV MRK REMOV (W) 8" (SLD)	LF	$ 1.33	1,738.000	1,418.000	3156.000	$ 1,885.94
662	2077	WK ZN PAV MRK REMOV (W) 12" (SLD)	LF	$ 5.00	42.000	26.000	68.000	$ 130.00
662	2079	WK ZN PAV MRK REMOV (W) 24" (SLD)	LF	$ 10.00	310.000	-34.000	276.000	$ (340.00)
662	2084	WK ZN PAV MRK REMOV (W) (ARROW)	EA	$ 300.00	12.000	2.000	14.000	$ 600.00
662	2094	WK ZN PAV MRK REMOV (W) (WORD)	EA	$ 300.00	11.000	0.000	11.000	$ -
662	2098	WK ZN PAV MRK REMOV (Y) 4" (DOT)	LF	$ 2.00	68.000	-8.000	60.000	$ (16.00)
662	2099	WK ZN PAV MRK REMOV (Y) 4" (SLD)	LF	$ 0.60	75,147.000	30,346.000	105493.000	$ 18,207.60
662	2104	WK ZN PAV MRK REMOV (Y) 12" (SLD)	LF	$ 6.00	3,260.000	109.000	3369.000	$ 654.00
668	2105	PREFAB PAV MRK TY C (W) (24") (SLD)	LF	$ 9.00	1,377.000	396.000	1773.000	$ 3,564.00
668	2106	PREFAB PAV MRK TY C (W) (ARROW)	EA	$ 150.00	18.000	20.000	38.000	$ 3,000.00
668	2116	PREFAB PAV MRK TY C (W) (WORD)	EA	$ 225.00	13.000	20.000	33.000	$ 4,500.00
668	2118	PREFAB PAV MRK TY C (W) (36")|YLD TRI)	EA	$ 33.00	73.000	16.000	89.000	$ 528.00
668	2128	PREFAB PAV MRK TY C (Y) (24") (SLD)	LF	$ 11.00	1,444.000	42.000	1486.000	$ 462.00
672	2012	REFL PAV MRKR TY I-C	EA	$ 5.00	79.000	94.000	173.000	$ 470.00
672	2014	REFL PAV MRKR TY I-R	EA	$ 9.00	98.000	70.000	168.000	$ 630.00
672	2015	REFL PAV MRKR TY II-A-A	EA	$ 4.00	457.000	428.000	885.000	$ 1,712.00
672	2017	REFL PAV MRKR TY II-C-R	EA	$ 4.00	1,793.000	371.000	2164.000	$ 1,484.00

US 271
Change Order 16 - Final
TxDOT CSJ: 0248-09-001, ETC.

Item Number								
Item	Desc.	Description	Unit	Unit Price	Authorized Quanity to Date	Change Order Quantity	Revised Final Quanity	Change Order Cost
677	9001	ELIM EXT PAV MRK & MRKS (4")(BLACK PAINT)	LF	$ 0.53	40,200.000	5,137.000	45337.000	$ 2,722.61
677	9002	ELIM EXT PAV MRK & MRKS (8")(BLACK PAINT)	LF	$ 0.80	500.000	1,247.000	1747.000	$ 997.60
677	9003	ELIM EXT PAV MRK & MRKS (12")(BLACK PAINT)	LF	$ 1.06	1,300.000	-1,300.000	0.000	$ (1,378.00)
677	9004	ELIM EXT PAV MRK & MRKS (24")(BLACK PAINT)	LF	$ 1.59	300.000	-125.000	175.000	$ (198.75)
677	9005	ELIM EXT PAV MRK & MRKS (WORD/ARROW)(BLACK PAINT)	EA	$ 23.33	25.000	6.000	31.000	$ 139.98
678	2001	PAV SURF PREP FOR MRK (4")	LF	$ 0.01	103,487.000	30,398.000	133885.000	$ 303.98
678	2002	PAV SURF PREP FOR MRK (6")	LF	$ 0.01	84,315.000	4,470.000	88785.000	$ 44.70
678	2003	PAV SURF PREP FOR MRK (8")	LF	$ 0.02	14,710.000	1,755.000	16465.000	$ 35.10
678	2004	PAV SURF PREP FOR MRK (12")	LF	$ 0.05	1,658.000	11,914.000	13572.000	$ 595.70
678	2006	PAV SURF PREP FOR MRK (24")	LF	$ 0.10	2,821.000	426.000	3247.000	$ 42.60
678	2007	PAV SURF PREP FOR MRK (ARROW)	EA	$ 5.00	18.000	19.000	37.000	$ 95.00
678	2018	PAV SURF PREP FOR MRK (WORD)	EA	$ 5.00	13.000	19.000	32.000	$ 95.00
678	2020	PAV SURF PREP FOR MRK (36") (YLD TRI)	EA	$ 5.00	73.000	16.000	89.000	$ 80.00
680	2001	INSTALL HWY TRF SIG (FLASH BEACON	EA	$ 2,340.52	1.000	0.000	1.000	$ -
680	2002	INSTALL HWY TRF SIG (ISOLATED)	EA	$ 35,000.00	4.000	0.000	4.000	$ -
681	2001	TEMP TRAF SIGNALS	EA	$ 30,000.00	4.000	0.000	4.000	$ -
681	9999	TEMP TRAFFIC SIGNAL (FM 3417 PHASE 2)	LS	$ 9,525.15	1.000	0.000	1.000	$ -
682	2001	BACK PLATE (12 IN) (3 SEC)	EA	$ 75.00	48.000	0.000	48.000	$ -
682	2002	BACK PLATE (12 IN) (4 SEC)	EA	$ 75.00	2.000	-2.000	0.000	$ (150.00)
682	2003	BACK PLATE (12 IN) (5 SEC)	EA	$ 75.00	5.000	0.000	5.000	$ -
682	2022	VEH SIG SEC (12 IN) LED (GRN ARW)	EA	$ 210.00	9.000	0.000	9.000	$ -
682	2023	VEH SIG SEC (12 IN) LED (GRN)	EA	$ 210.00	51.000	0.000	51.000	$ -
682	2024	VEH SIG SEC (12 IN) LED (YEL ARW)	EA	$ 210.00	11.000	0.000	11.000	$ -
682	2025	VEH SIG SEC (12 IN) LED (YEL)	EA	$ 210.00	53.000	0.000	53.000	$ -
682	2027	VEH SIG SEC (12 IN) LED (RED)	EA	$ 210.00	55.000	0.000	55.000	$ -
682	2028	BACK PLATE (12 IN) (1 SEC)	EA	$ 50.00	2.000	0.000	2.000	$ -
684	2008	TRF SIG CBL (TY A) (12 AWG) (3 CONDR)	LF	$ 2.00	325.000	-325.000	0.000	$ (650.00)
684	2010	TRF SIG CBL (TY A) (12 AWG) (5 CONDR)	LF	$ 2.00	10,382.000	1,598.000	11980.000	$ 3,196.00
684	2012	TRF SIG CBL (TY A) (12 AWG) (7 CONDR)	LF	$ 2.00	2,621.000	150.000	2771.000	$ 300.00
686	2029	INS TRF SIG PL AM(S) 1 ARM (28') LUM	EA	$ 4,750.00	3.000	0.000	3.000	$ -
686	2031	INS TRF SIG PL AM(S) 1 ARM (32')	EA	$ 4,850.00	0.000	0.000	0.000	$ -
686	2033	INS TRF SIG PL AM (S) 1 ARM (32') LUM	EA	$ 5,744.00	2.000	0.000	2.000	$ -
686	2037	INS TRF SIG PL AM(S) 1 ARM (36') LUM	EA	$ 5,200.00	1.000	0.000	1.000	$ -
686	2041	INS TRF SIG PL AM(S) 1 ARM (40') LUM	EA	$ 5,600.00	3.000	0.000	3.000	$ -
686	2045	INS TRF SIG PL AM(S) 1 ARM (44') LUM	EA	$ 5,900.00	2.000	0.000	2.000	$ -
686	2047	INS TRF SIG PL AM(S) 1 ARM (48')	EA	$ 6,200.00	1.000	0.000	1.000	$ -
686	2061	INS TRF SIG PL AM(S) 1 ARM (60') LUM	EA	$ 15,500.00	2.000	0.000	2.000	$ -
686	2105	INS TRF SIG PL AM(S) 2 ARM (32-32')LUM	EA	$ 7,500.00	1.000	0.000	1.000	$ -
686	2125	INS TRF SIG PL AM(S) 2 ARM (36-36')LUM	EA	$ 8,200.00	1.000	0.000	1.000	$ -
686	2137	INS TRF SIG PL AM(S) 2 ARM (40-28')LUM	EA	$ 8,600.00	2.000	0.000	2.000	$ -
686	2145	INS TRF SIG PL AM(S) 2 ARM (40-36')LUM	EA	$ 8,900.00	1.000	0.000	1.000	$ -
687	2001	PED POLE ASSEMBLY	EA	$ 1,200.00	3.000	0.000	3.000	$ -
730	2003	SPOT MOWING	AC	$ 100.00	100.000	-11.170	88.830	$ (1,117.00)
730	2113	FULL-WIDTH MOWING	CYC	$ 2,000.00	7.000	-4.000	3.000	$ (8,000.00)
735	2001	DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)	CYC	$ 2,500.00	26.000	-25.000	1.000	$ (62,500.00)
3224	2041	D-GR HMA(QCQA) TY-D SAC-A PG70-22	TON	$ 81.40	6,170.000	2,021.820	8191.820	$ 164,576.15
3224	9999	QC/QA PRODUCTION/PACEMENT BONUS/PENALTY	DOL	$ 1.00	15,915.950	0.000	15915.950	$ -
4280	9001	STONE COLUMNS (24" DIA)	LF	$ 30.00	28,827.000	-169.000	28658.000	$ (5,070.00)
5024	2001	GEOGRID BASE REINFORCEMENT (TY 1)	SY	$ 5.79	1,213.000	-0.500	1212.500	$ (2.90)
5445	2001	DEAD END ROADWAY BARRICADE	LF	$ 100.00	96.000	96.000	192.000	$ 9,600.00
6007	2001	REMOVING TRAFFIC SIGNALS	EA	$ 2,500.00	2.000	0.000	2.000	$ -
6266	2001	VIVDS PROCESSOR SYSTEM	EA	$ 4,500.00	4.000	-1.000	3.000	$ (4,500.00)
6266	2002	VIVDS CAMERA ASSEMBLY	EA	$ 1,500.00	26.000	-6.000	20.000	$ (9,000.00)
6266	2003	VIVDS SET-UP SYSTEM	EA	$ 500.00	4.000	-1.000	3.000	$ (500.00)
6266	2005	VIVDS COMMUNICATION CABLE (COAXIAL)	LF	$ 2.00	9,262.000	474.000	9736.000	$ 948.00
6266	2009	VIVIDS CAMERA SYS (INSTALLATION ONLY)	EA	$ 2,500.00	1.000	0.000	1.000	$ -
6986	2003	PREFB PV MK W/WNTY TY B(W)7"(BRK)CNTST	LF	$ 5.75	8,840.000	-2,610.000	6230.000	$ (15,007.50)
6986	2017	PREFAB PV MK W/WNTY TY B(W)12"(BRK)CNST	LF	$ 7.70	11,250.000	550.000	11800.000	$ 4,235.00
8251	2003	RE PM W/RET REQ TY I(W)4"(BRK)(100MIL)	LF	$ 0.44	1,100.000	7,370.000	8470.000	$ 3,242.80
8251	2006	RE PM W/RET REQ TY I(W)4"(SLD)(100MIL)	LF	$ 0.40	37,975.000	23,475.000	61450.000	$ 9,390.00
8251	2012	RE PM W/RET REQ TY I(W)6"(SLD)(100MIL)	LF	$ 0.52	40,405.000	44,890.000	85295.000	$ 23,342.80
8251	2018	RE PM W/RET REQ TY I(Y)4"(SLD)(100MIL)	LF	$ 0.40	65,626.000	6,080.000	71706.000	$ 2,432.00
8251	2026	RE PM W/RET REQ TY II (W) 4" (SLD)	LF	$ 0.16	33,805.000	18,310.000	52115.000	$ 2,929.60
8251	2028	RE PM W/RET REQ TY II (W) 6" (SLD)	LF	$ 0.18	40,405.000	770.000	41175.000	$ 138.60
8251	2030	RE PM W/RET REQ TY II (Y) 4" (SLD)	LF	$ 0.16	60,936.000	-5,620.000	55316.000	$ (899.20)
8251	2032	RE PM W/RET REQ TY II (Y) 6" (SLD)	LF	$ 0.22	43,910.000	6,190.000	50100.000	$ 1,361.80
8251	9001	RE PM W/RET REQ TY I(W)4"(DOT)(100MIL)	LF	$ 5.00	26.000	484.000	510.000	$ 2,420.00
8251	9002	RE PM W/RET REQ TY I(W)8"(SLD)(100MIL)	LF	$ 0.90	14,710.000	435.000	15145.000	$ 391.50
8251	9003	RE PM W/RET REQ TY I(W)12"(SLD)(100MIL)	LF	$ 3.00	1,520.000	140.000	1660.000	$ 420.00
8251	9004	RE PM W/RET REQ TY I(W)12"(LNDP)(100MIL)	LF	$ 3.00	138.000	-26.000	112.000	$ (78.00)
8251	9005	RE PM W/RET REQ TY II(W)8"(SLD)	LF	$ 0.40	14,710.000	1,596.000	16306.000	$ 638.40
8251	9006	RE PM W/RET REQ TY II(W)12"(SLD)	LF	$ 2.00	1,520.000	140.000	1660.000	$ 280.00
8251	9007	RE PM W/RET REQ TY II(W)12"(LNDP)	LF	$ 3.00	138.000	-26.000	112.000	$ (78.00)

US 271
Change Order 16 - Final
TxDOT CSJ: 0248-09-001, ETC.

Item Number								
Item	Desc.	Description	Unit	Unit Price	Authorized Quanity to Date	Change Order Quantity	Revised Final Quanity	Change Order Cost
8251	9008	RE PM W/RET REQ TY II(W) 4" (DOT)	LF	$ 0.50	26.000	104.000	130.000	$ 52.00
8506	2001	RADAR ADVANCE DETECTION MODULE	EA	$ 9,500.00	2.000	0.000	2.000	$ -
8615	2001	RADAR ADVANCE DETECTION DEVICE	EA	$ 9,500.00	3.000	0.000	3.000	$ -
8723	2001	BBU SYSTEM (EXTERNAL BATT CABINET)	EA	$ 9,500.00	1.000	0.000	1.000	$ -
9002	1001	SURVEYING	LS	$ 3,441.41	1.000	0.000	1.000	$ -
9004	1001	REMOVE & RELOCATE OVRHD BEACON	EA	$ 5,220.13	2.000	-1.000	1.000	$ (5,220.13)
9004	1002	LED BLANK-OUT SIGN ASSEMBLY	EA	$ 3,205.77	2.000	-2.000	0.000	$ (6,411.54)
9004	1003	TRF SIG PL AM (S) 1 ARM (48') - MATERIAL ONLY	EA	$ 3,693.72	2.000	0.000	2.000	$ -
9005	1001	TEMP SIGNAL POWER POLES	LS	$ 8,441.80	1.000	0.000	1.000	$ -
9007	1001	ADDL TRAF CNTRL SIGNAGE (FM 127 & US 271 SOUTH)	LS	$ 3,624.43	1.000	0.000	1.000	$ -
9007	1002	ADDL TRAF CNTRL SIGNAGE (US 271 NORTH)	LS	$ 545.87	1.000	0.000	1.000	$ -
9007	1003	ADDL TRAF CNTRL SIGNAGE (US 67)	LS	$ 492.10	1.000	0.000	1.000	$ -
9007	2001	CULVERT WINGWALL HEIGHT EXTENSIONS	LS	$ 8,393.86	1.000	0.000	1.000	$ -
9007	3001	PCMS RENTAL	LS	$ 16,158.05	1.000	0.000	1.000	$ -
9008	1001	ADD SAFETY SWITCH TO 480V ELEC SERVICE	LS	$ 6,754.08	1.000	0.000	1.000	$ -
9008	2001	REMOVE & RESET 30" SETS	LS	$ 999.92	1.000	0.000	1.000	$ -
9009	1001	EXPANSION JOINT (1-1/2")	LF	$ 8.11	92.000	0.000	92.000	$ -
9009	1002	DRILL & EPOXY TIE BARS	EA	$ 16.96	92.000	0.000	92.000	$ -
9009	1003	CONC PVMT (CPCD)(8")	SY	$ 51.11	132.900	0.000	132.900	$ -
9009	1004	CONC SUPPORT SLAB	LF	$ 53.80	92.000	0.000	92.000	$ -
9010	1001	RELOCATED FM 3417 SIGNS	EA	$ 2,186.43	2.000	0.000	2.000	$ -
9010	1002	30" DRILL SHAFT REINFORCING CAGE SALVAGE	LS	$ 1,289.81	1.000	0.000	1.000	$ -
9010	1003	INS SM RD SN SUP&AM TY S80(1)SA(T)	EA	$ 1,095.45	5.000	0.000	5.000	$ -
9010	1004	IN SM RD SN SUP&AM (RAIL MOUNT)	EA	$ 2,556.34	3.000	0.000	3.000	$ -
9010	1005	INS SM RD SN SUP&AM (BARRIER MOUNT)	EA	$ 1,696.00	1.000	0.000	1.000	$ -
9011	1001	REPAIR TO DAMAGE CCA	LS	$ 3,755.29	1.000	0.000	1.000	$ -
9012	1001	LCMC SYSTEM	LF	$ 48.12	600.000	0.000	600.000	$ -
9012	1002	TRAFFIC CONTROL - LANE CLOSURE	EA	$ 1,688.58	4.000	-2.000	2.000	$ (3,377.16)
9012	2001	TCP NORTH END REVISIONS	LS	$ 12,834.70	1.000	0.000	1.000	$ -
9012	3001	YELLOW ARROW	LS	$ 407.32	1.000	0.000	1.000	$ -
9012	4001	MODIFY TRAFFIC SIGNAL HEADS AT IH 30	LS	$ 391.90	1.000	0.000	1.000	$ -
9012	6001	SURPLUS ANCHOR BOLTS	EA	$ 468.74	2.000	0.000	2.000	$ -
9012	7001	REPAIR DAMAGED CCA	LS	$ 13,088.38	1.000	0.000	1.000	$ -
9013	1001	REPAIR DAMAGED CCA (183T)	LS	$ 1,611.97	1.000	0.000	1.000	$ -
9013	1002	REPAIR DAMAMGED CCA (01WTS)	LS	$ 655.79	1.000	0.000	1.000	$ -
9014	1003	REPLACE FOUNDATION FOR SIGN L-26	LS	$ 4,560.15	1.000	0.000	1.000	$ -
9014	1001	REPAIR DAMAGED CCA (122t)	LS	$ 9,432.25	1.000	0.000	1.000	$ -
9015	1001	RELOCATE LRSA & COVER SMALL SIGNS	LS	$ 8,959.09	1.000	0.000	1.000	$ -
9015	1002	DEAD END BARRICADE	LF	$ 78.45	24.000	0.000	24.000	$ -
9901	1001	CR 2040 FORCE ACCOUNT	DOL	$ 1.00	1,851,439.770	0.000	1851439.770	$ -
							TOTAL COST THIS CHANGE ORDER	$ (1,206,149.44)