

CHANGE ORDER FORM
CHANGE ORDER NUMBER _____ **06**

PROJECT: FM 1000: Construction of a new location, non-freeway facility, consisting of grading, structures, base, surfacing, signals and pavement markings. From Proposed US 271 Relief Route, east to FM 1735.

CONTRACTOR: James Construction Group, LLC

Contractor is directed to make the following changes to the Contract Documents.

DESCRIPTION OF CHANGES: Add Item 164-2054 for Bonded Fiber Matrix on remaining small bare areas and addressing storm water pollution prevention plan best management practices; Reducing quantity on Retention Blankets

ATTACHMENTS: See Separate list of Attachments

CHANGE IN CONTRACT PRICE

1. Original Price:	<u>\$ 18,846,843.37</u>
2. Total of Prior Change Orders:	<u>\$84,856.43</u>
3. Total Price Prior to Current Change Order:	<u>\$ 18,931,699.80</u>
4. Total of Current Change Order:	<u>\$0.00</u>
5. New Price Resulting from Current Change Order:	<u>\$ 18,931,699.80</u>

CHANGE IN CONTRACT TIME

Original Time:	<u>383</u> DAYS
Total of Prior Change Orders:	<u>0</u> DAYS
Total Time Prior to Current Change Order:	<u>383</u> DAYS
Total of Current Change Order:	<u>0</u> DAYS
New Time Resulting from Current Change Order:	<u>383</u> DAYS

AGREED BY:

James Construction Group, LLC	<u>Pat Pluennebe</u> (Signature)	<u>8-4-14</u> (Date)
PTP Transportation, LLC:	<u>Mark Dentels</u> (Signature)	<u>8-4-14</u> (Date)

APPROVED BY:

Titus County:	<u>Brian P. Lee</u> (Signature)	<u>8-8-14</u> (Date)
Texas Department of Transportation:	_____ (Signature)	_____ (Date)
Federal Highway Administration:	_____ (Signature)	_____ (Date)



July 16, 2014

Mr. Rick Kronenberger, P.E.
PTP Transportation
1500 Research Forest Drive, Ste 200
The Woodlands, TX 77381

RE: FM 1000
Proposed US 271 Relief Route East -- FM 1735
Titus County
TxDOT CSJ No: 1226-04-001

Subject: Change Order Request for Bonded Fiber Matrix

Mr. Kronenberger:

Please accept the following price associated with installing bonded fiber matrix on the above referenced project. The price reflects the subcontractor price plus the allowed 5% subcontractor markup, and 1% bond. Please see attached for justification from the subcontractor.

Bonded Fiber Matrix 100,000/SY @ \$0.64 per SY

Thanks

A handwritten signature in black ink, appearing to read "Scott N Pickett".

Scott N Pickett
Project Manager
James Construction Group
318-957-9823 (mobile)

CC: Project Files



FM 1000 – Change Order 06
List of Attachments

- **Letter to TxDOT – Re: Change Order 06 Justification**
- **Letter to TxDOT – Re: Change Order 06 Price Justification**
- **Letter to TxDOT – Re: Change Order 06 Environmental Assurance Statement**

- **Additional Item for Bonded Fiber Matrix Seed**
 - James Construction Group Change Order Request Letter
 - James Construction Group Subcontractor Pricing Justification
 - TxDOT Average Low Bid Price: Statewide and Atlanta District



July 16, 2014

Mr. Roger Ledbetter, P.E.
Area Engineer – Mount Pleasant
Texas Department of Transportation – Atlanta District
2210 W. Ferguson
Mount Pleasant, Texas 75455

RE: Titus County
CSJ: 1226-04-01
FM 1000
Change Order 06 Justification

Dear Mr. Ledbetter:

PTP Transportation, LLC, on behalf of Titus County, is submitting for your review and approval Change Order 06 for the subject project. This change order is necessary to provide bonded fiber matrix seed, an alternative to straw/hay mulch seed, for seeding remaining small bare areas and addressing storm water pollution prevention plan best management practices.

All of the costs associated with this change order are summarized in the Cost Report, included with this change order. The breakdown of costs are summarized and discussed on a separate letter under the subject of price justification. If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

PTP TRANSPORTATION, LLC

Richard L. Kronenberger, P.E.
Director of Construction Services

Attachments

cc: PTP Transportation, LLC Staff
File



July 16, 2014

Mr. Roger Ledbetter, P.E.
Area Engineer – Mount Pleasant
Texas Department of Transportation – Atlanta District
2210 W. Ferguson
Mount Pleasant, Texas 75455

RE: Titus County
CSJ: 1226-04-01
FM 1000
Change Order 06 Price Justification

Dear Mr. Ledbetter:

This letter serves as notice that the new pay items and prices below has been reviewed and are considered fair and reasonable for the subject project. The new pay items are as follows:

Item Number		Description	Unit	Unit Price
Item	Desc			
164	2054	BOND FBR MTRX SEED (PERM)(RURAL)(SAND)	SY	\$0.64

This consideration is made based on the justification provided by James Construction Group, consisting of subcontractor pricing for bonded fiber matrix seeding. The final pricing includes an allowable 5% mark up by James Construction for the subcontractor work and 1% bond mark up. The TxDOT Atlanta District average low bid price for the item is \$0.84/SY. Therefore, this work will be performed for less than the average low bid price in the District.

If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

Richard L. Kronenberger, P.E.
Director of Construction Services

cc: PTP Transportation, LLC Staff
File



July 16, 2014

Mr. Roger Ledbetter, P.E.
Area Engineer – Mount Pleasant
Texas Department of Transportation – Atlanta District
2210 W. Ferguson
Mount Pleasant, Texas 75455

RE: Titus County
CSJ: 1226-04-01
FM 1000
Change Order 06 Environmental Assurance Statement

Dear Mr. Ledbetter:

This letter is to serve as notice that the proposed work on this change order will not affect any of the environmental clearances or commitments for the subject project. The work in this change order includes adding an item for bonded fiber matrix seeding to be used on remaining small bare areas and storm water pollution prevention plan best management practices.

If you have any questions regarding this matter, please feel free to contact me at (936) 441-9121.

Sincerely,

PTP TRANSPORTATION, LLC

Terry L. Plucker
Director of Environmental Services

cc: PTP Transportation, LLC Staff
File