

## **Titus County Construction Update**

4/13/15

### Ratliffe – Tax and Vehicle Registration/ Elections Administration

- Wall construction and gyp bd complete
- Picking colors for all materials
- Communications and security cameras being coordinated
- Cabinets being rebid to accommodate changes
- Planned completion by end of May

### County Computer Room

- Major wall relocation work completed
- Awaiting move of computer cabling – Wednesday evening scheduled
- Exterior hallway to all be repainted so to match
- Construction complete by end of April/ first week of May

# Cross Country Communications

402 Church Street  
Sulphur Springs, TX 75482  
903-438-9104

## Proposal

April 10, 2015

RE: 1 Fiber/Cat5e Cable Relocation Project

### SCOPE OF WORK:

Relocate 4 fiber boxes to new data rack (customer providing and installing rack)

Relocate 40 Cat5e cables on existing patch panel to new data rack

10 to 12 Cat5e cables will need to be extended using RJ45 mod plug and Cat5e jack

NOTE: All work will start at 5pm on Wednesday night April 15<sup>th</sup> 2015.

Total: **\$615.00** (excluding tax)

This proposal is good for 30 days.

SINCERELY,

*Jim Teetes*

*Director of Operations*

903-438-9104 X 220

Please fax back signed to (903) 885-8174

Accepted:

By: \_\_\_\_\_

Date: \_\_\_\_\_

402 Church Street  
Sulphur Springs, TX 75482  
WWW.CROSSCOUNTRYCOMMUNICATIONS.COM



# Lantana Communications

Agreement No. \_\_\_\_\_

**AGREEMENT**Date: 4/9/2015

SELLER		Purchaser
Lantana Communications Corporation 1700 Tech Centre Parkway, Suite 100 Arlington, TX 76014		Titus County 101 First Street Mount Pleasant, TX 75455
Mark Schoenke	817.606.3359	Shawn Bryan 903.335.6355

1. The SELLER agrees to sell, and the PURCHASER agrees to purchase. The Equipment listed ("THE EQUIPMENT").

Item #	Qty.	Model #	Description	Total Price
1	1		<b>Fiber/Cat5e Cable Relocation Project</b>	<b>\$660.00</b>
2				
3			<b>Scope of Work</b>	
4				
5			Relocate 4 fiber boxes to new data rack (customer providing and installing rack)	
6			Relocate 40 Cat5e cables on existing patch panel to new data rack	
7			10 to 12 Cat5e cables will need to be extended using RJ45 mod plug and	
8			Cat5e jack	
9				
10				
11			<b>Note: All work to be done after 5PM</b>	
12				
13				
14				
15				
16				
17				
18				
19				
20				

TOTAL \$660.00

Down Payment: \_\_\_\_\_

50% at Signature, Remaining Balance Due at completion

Taxes \_\_\_\_\_

TOTAL \$660.003. Delivery Date: TBD

4. Location Of Equipment (F.O.B.): \_\_\_\_\_

ACCEPTED BY SELLER:  
Lantana Communications Corporation

ACCEPTED BY PURCHASER:

\_\_\_\_\_  
Mark Schoenke  
Cable Division Manager\_\_\_\_\_  
Print: \_\_\_\_\_ Date: \_\_\_\_\_Lantana Communications, Inc. • 1700 Tech Centre Parkway, Suite 100 • Arlington, TX 76014  
Phone: 817-606-3300 • Fax: 817-606-3380 • Toll Free: 800-345-4211 • www.lantanacom.com