

Additional Ratliff Bldg Modification Requests

27-Apr-15

\$

approved

4/27/15

5/11/2015

| | | 4/27/15 | 5/11/2015 |
|---|--------------|-------------|-----------|
| 1 Addition of pass thru window for Elections Administration | \$ 600.00 | \$ 600.00 | |
| 2 Delete two pocket doors and change door opening heights | \$ (250.00) | \$ (250.00) | |
| 3 Rebuild and Repair break room wall, bathroom wall, wrap columns in hallway | \$ 2,050.00 | \$ 2,050.00 | |
| 4 Remove and replace bathroom floor tile | \$ 1,360.00 | | |
| 5 Change exterior single pane windows to sliding double pane @ \$625 each X 7 | \$ 4,375.00 | \$ 4,375.00 | |
| 6 Move gas line out of return air area | \$ 600.00 | \$ 600.00 | |
| 7 Raise height of left side of work stations to 42" | \$ 1,200.00 | \$ 1,200.00 | |
| 8 Additional Office area for tax office - door, cased opening and built-in furniture | \$ 3,000.00 | | |
| 9a Don't reuse existing lights (T-12s) - Replace all lights (T-8s) | \$ 2,540.00 | | |
| 9b Replace lights with LED lights | \$ 6,336.00 | | |
| 10 Granite counter tops | \$ no charge | \$ - | |
| 11 Floor Tile upgrade | \$ no charge | \$ - | |
| 12 New breakroom cabinets and sink | \$ 2,550.00 | | |
| Subtotal | | \$ 8,575.00 | |
| Construction Management @ 12% | | \$ 1,029.00 | |
| Total | | \$ 9,604.00 | |