

CHANGE ORDER FORM
CHANGE ORDER NUMBER 12 - FINAL

PROJECT: FM 1000: Construction of a new location, non-freeway facility, consisting of grading, structures, base, surfacing, signals and pavement markings. From Proposed US 271 Relief Route, east to FM 1735.

CONTRACTOR: James Construction Group, LLC


Contractor is directed to make the following changes to the Contract Documents.


DESCRIPTION OF CHANGES: Final Balancing of Project Quantities

ATTACHMENTS: See Separate List of Attachments


<u>CHANGE IN CONTRACT PRICE</u>	<u>CHANGE IN CONTRACT TIME</u>
1. Original Price: <u>\$ 18,846,843.37</u>	Original Time: <u>383</u> DAYS
2. Total of Prior Change Orders: <u>\$85,509.96</u>	Total of Prior Change Orders: <u>0</u> DAYS
3. Total Price Prior to Current Change Order: <u>\$ 18,932,353.33</u>	Total Time Prior to Current Change Order: <u>383</u> DAYS
4. Total of Current Change Order: <u>(\$497,052.56)</u>	Total of Current Change Order: <u>0</u> DAYS
5. New Price Resulting from Current Change Order: <u>\$ 18,435,300.77</u>	New Time Resulting from Current Change Order: <u>383</u> DAYS

AGREED BY:

James Construction Group, LLC  09/29/15
 Rodney K. James (Signature) (Date)

PTP Transportation, LLC:  9/29/15
 (Signature) (Date)

APPROVED BY:

Titus County:  10-13-15
 (Signature) (Date)

Texas Department of Transportation: _____
 (Signature) (Date)

Federal Highway Administration: _____
 (Signature) (Date)

Item No	DESCRIPTION	Unit	Unit Price	Authorized Quantity to Date	Change Order Quantity	Revised Final Quantity	Change Order Cost
100 - 2002	PREP ROW	STA	\$1,000.00	281.300	0.000	281.300	\$0.00
104 - 2017	REMOVING CONC (DRIVEWAYS)	SY	\$7.50	1,960.000	(1,020.730)	939.270	(\$7,655.48)
104 - 2020	REMOVING CONC (MISC)	SY	\$8.00	2,743.000	1,070.820	3,813.820	\$8,568.96
108 - 2001	OBLITERATE ROADWAY	STA	\$3.00	14.050	(9.450)	4.600	(\$3,116.30)
110 - 2001	EXCAVATION (RDWY)	CY	\$3.20	362,631.000	0.000	362,631.000	\$0.00
132 - 2006	EMBANKMENT (FINAL) (DENS CONT) (TY C)	CY	\$0.10	455,148.500	0.000	455,148.000	\$0.00
150 - 2001	BLADING	STA	\$72.00	25.000	(25.000)	0.000	(\$1,800.00)
162 - 2005	MULCH SODDING	CY	\$5.20	61,008.000	510.740	61,518.740	\$2,655.63
164 - 2000	BRODST SEED (TEMP)(WARM)	SY	\$0.08	148,778.000	(95,178.500)	53,599.420	(\$7,614.29)
164 - 2011	BRODST SEED (TEMP)(COLD)	SY	\$0.08	152,594.000	(7,147.960)	145,446.040	(\$5,714.84)
164 - 2013	STRAW HAY MULCH SEED (PERM)(RURAL) (SANDY)	SY	\$0.18	537,343.000	(225,078.740)	312,264.260	(\$40,514.17)
164 - 2054	BOND FBR MTKX SEED(PERM)(RURAL)(SAND)	SY	\$0.64	100,000.000	(6,400.820)	93,599.180	(\$5,370.52)
168 - 2001	VEGETATIVE WATERING	MG	\$10.50	2,490.000	(1,169.510)	1,320.490	(\$12,279.86)
169 - 2001	RETENTION BLANKETS(CL 1)(TYA)	SY	\$0.90	2,704.000	300.000	3,004.000	\$270.00
247 - 2213	FL 86 (CMP IN PLC) (TY A GR 4) (11")	SY	\$14.50	18,018.000	0.000	18,018.000	\$0.00
247 - 2223	FL 86 (CMP IN PLC) (TY A GR 4) (10")	SY	\$13.20	122,188.000	0.000	122,188.000	\$0.00
251 - 2038	RWRK BS MFL (TY C)(DEN CNT)(ORG POS)	SY	\$3.30	5,000.000	0.000	5,000.000	\$0.00
251 - 2162	RWRK BS MFL (TY B)(DEN CNT)(ORG POS)	SY	\$1.75	10,502.000	0.000	10,502.000	\$0.00
265 - 2002	LIME (HYDRATED)(SLURRY)	TON	\$148.00	1,979.000	430.230	2,419.230	\$64,898.04
265 - 2010	LFA TREAT SUBGRADE (8")	SY	\$1.90	188,230.000	(2,485.310)	185,744.690	(\$40,783.90)
265 - 9998	FLY ASH (CLASS F5 OR C5)	TON	\$38.80	3,318.000	(1,394.380)	1,923.620	(\$64,101.94)
275 - 2001	CEMENT	TON	\$118.22	174.000	432.450	606.450	\$50,259.34
275 - 2011	CEMENT TREAT (EXIST MATERIAL) (8")	SY	\$1.35	12,890.000	19,104.940	31,994.940	\$25,791.67
305 - 2030	REMOVING STAB BASE AND ASPH PAV07	SY	\$3.20	30,248.000	(1,774.710)	28,473.290	(\$5,679.07)
310 - 2008	PRIME COAT & BLOTTER (MC - 30)	GAL	\$4.75	81,129.000	(47,313.500)	33,815.500	(\$224,739.13)
316 - 2002	ASPH (AC - 10)	GAL	\$3.40	53,086.000	(7,468.900)	45,617.100	(\$28,384.40)
316 - 2006	ASPH (AC - 20 - BTR)	GAL	\$3.85	46,880.000	(6,980.900)	39,899.100	(\$26,873.00)
316 - 2172	ACGR (TY - B GR - 3 SAC - B)	CY	\$85.00	1,687.000	(140.240)	1,546.760	(\$11,920.40)
316 - 2174	ACGR (TY - B GR - 4 SAC - B)	CY	\$88.00	1,962.000	(574.340)	1,387.660	(\$50,341.92)
318 - 9001	SEAL COAT CREDIT	EA	\$1.00	1.000	94,872.480	94,873.480	\$94,872.48
354 - 2002	PLAN & TEXT ASPH CONC PAV (2")	SY	\$36.00	73.000	(2.110)	70.890	(\$80.18)
358 - 2007	ASPH BINDER (PG 64-22)	GAL	\$60.00	29.000	0.900	29.900	\$0.00
358 - 2017	FABRIC	SY	\$12.75	218.000	(17.170)	198.830	(\$2,118.82)
360 - 2012	CONC PAVT (JOINTED - CPCD)(11")	SY	\$60.00	12,868.000	3.310	12,871.310	\$165.50
400 - 2005	CEM STABIL BKFL	CY	\$70.00	374.000	(18.960)	355.040	(\$1,327.20)
400 - 2008	CUT & RESTORE	SY	\$90.00	100.000	(1.210)	98.790	(\$1,089.00)
401 - 2001	FLOWABLE BACKFILL	CY	\$95.00	1,048.000	78.240	1,126.240	\$7,432.80
402 - 2001	TRENCH EXCAVATION PROTECTION	LF	\$0.50	2,247.000	(2,065.800)	181.200	(\$1,322.00)
418 - 2003	DRILL SHAFT (36 IN)	LF	\$125.00	3,148.000	(1.000)	3,147.000	(\$125.00)
418 - 2004	DRILL SHAFT (42 IN)	LF	\$185.00	290.000	0.000	290.000	\$0.00
418 - 2006	DRILL SHAFT (48 IN)	LF	\$219.00	190.000	0.000	190.000	\$0.00
418 - 2020	DRILL SHAFT (RDWY ILLUM)(30 IN)	LF	\$170.00	32.000	0.000	32.000	\$0.00
418 - 2030	DRILL SHAFT (TRF SIG POLE)(24 IN)	LF	\$155.00	6.000	0.000	6.000	\$0.00
418 - 2031	DRILL SHAFT (TRF SHO POLE)(30 IN)	LF	\$170.00	22.000	0.000	22.000	\$0.00
418 - 2032	DRILL SHAFT (TRF SHO POLE)(36 IN)	LF	\$195.00	65.000	0.000	65.000	\$0.00
418 - 2034	DRILL SHAFT (TRF SIG POLE)(48 IN)	LF	\$475.00	66.000	0.000	66.000	\$0.00
420 - 2008	CL C CONC (RAIL FOUNDATION)	CY	\$430.00	219.000	27.680	246.680	\$11,902.40
420 - 2041	CL C CONC (ASUT) (HPC)	CY	\$670.00	117.000	0.000	117.000	\$0.00
420 - 2042	CL C CONC (BENT) (HPC)	CY	\$600.00	548.900	0.000	548.900	\$0.00
420 - 2061	CL B CONC (HPC) BAS	CY	\$420.00	188.400	0.000	188.400	\$0.00
422 - 2003	REINF CONC SLAB (HPC) (CL B)	BF	\$12.00	100,410.000	0.000	100,410.000	\$0.00
423 - 2001	RETAINING WALL (MSE)	BF	\$48.00	63,850.000	0.000	63,850.000	\$0.00
425 - 2004	PRESTR CONC BEAM (TY IV)	LF	\$125.00	13,291.280	0.300	13,291.580	\$37.50
428 - 2002	CONC SURF TREAT (CLASS II)	SY	\$2.50	10,884.000	(10,884.000)	0.000	(\$27,210.00)
432 - 2021	RIPRAP (STONE PROTECTION) (18 IN)	CY	\$76.00	692.000	468.190	1,160.190	\$25,114.75
432 - 2030	RIPRAP (CONC) (CL C)	CY	\$450.00	3.900	(2.780)	1.120	(\$1,251.00)
432 - 2038	RIPRAP (CONC) (CL A)	CY	\$329.00	478.000	(24.950)	453.050	(\$87,680.00)
432 - 2039	RIPRAP (MOW STRIP) (4 IN)	CY	\$460.00	90.800	10.070	100.870	\$4,632.20
432 - 2072	RIPRAP CONC CL B (FLUME)(R38 & RR6)	CY	\$620.00	9.000	18.860	27.860	\$11,693.20
450 - 2003	RAIL (TY T223)	LF	\$82.00	3,498.000	0.000	3,498.000	\$0.00
450 - 2013	RAIL (TY BSTR)	LF	\$78.00	2,375.000	0.000	2,375.000	\$0.00
454 - 2004	ARMOR JOINT	LF	\$44.00	94.000	0.000	94.000	\$0.00
454 - 2005	ARMOR JOINT (WITH SEAL)	LF	\$95.00	528.000	0.000	528.000	\$0.00
460 - 2008	CMP (GAL STL 42 IN)	LF	\$80.00	132.000	0.800	132.800	\$0.00
462 - 2010	CONC BOX CULV (8FT X 3FT)	LF	\$275.00	94.000	0.000	94.000	\$0.00
464 - 2005	RC PIPE (CL III) (18 IN)	LF	\$28.00	98.000	0.600	98.600	\$0.00
464 - 2009	RC PIPE (CL III) (24 IN)	LF	\$38.00	2,884.000	331.800	3,215.800	\$12,578.30
464 - 2012	RC PIPE (CL III) (54 IN)	LF	\$175.00	236.000	8.000	244.000	\$1,400.00
464 - 2024	RC PIPE (CL IV) (30 IN)	LF	\$64.00	777.000	30.900	807.900	\$1,620.00
464 - 2040	RC PIPE (CL V) (36 IN)	LF	\$82.00	428.000	(189.000)	239.000	(\$13,039.00)
464 - 2042	RC PIPE (CL V) (48 IN)	LF	\$140.00	324.000	414.000	738.000	\$57,960.00
465 - 2003	INLET (COMPL)(TY H)	EA	\$3,300.00	3.000	0.000	3.000	\$0.00
465 - 2008	MANHOLE (COMPL)(TY M)	EA	\$3,800.00	3.000	0.000	3.000	\$0.00
468 - 2022	WINGWALL (FW-0)(HW=8FT)	EA	\$7,300.00	0.000	0.000	0.000	\$0.00
468 - 2048	WINGWALL (FW)(HW=4FT)	EA	\$7,105.35	1.000	0.000	1.000	\$0.00
468 - 2050	WINGWALL (FW)(HW=8FT)	EA	\$7,423.50	1.000	0.000	1.000	\$0.00
468 - 9999	WINGWALL (FW-0)(HW=8FT), PARTIAL	LS	\$1,035.84	1.000	0.000	1.000	\$0.00

Item No	DESCRIPTION	Unit	Unit Price	Authorized Quantity to Date	Change Order Quantity	Revised Fiscal Quantity	Change Order Cost
467 - 2013	SET (TY 1)(54 IN)(4.1)C	EA	\$7,300.00	1 000	0.000	1 000	\$0.00
467 - 2211	SET (TY 8)(24 IN)(RCP)(3.1)C	EA	\$400.00	6 000	0.000	6 000	\$0.00
467 - 2213	SET (TY 1)(30 IN)(RCP)(3.1)C	EA	\$740.00	1 000	0.000	1 000	\$0.00
467 - 2222	SET (TY 1)(18 IN)(RCP)(4.1)C	EA	\$300.00	2 000	0.000	2 000	\$0.00
467 - 2224	SET (TY 1)(24 IN)(RCP)(4.1)C	EA	\$380.00	10 000	0.000	10 000	\$0.00
467 - 2225	SET (TY 1)(30 IN)(RCP)(4.1)C	EA	\$490.00	3 000	0.000	3 000	\$0.00
467 - 2227	SET (TY 1)(36 IN)(RCP)(4.1)C	EA	\$2,100.00	4 000	(2 000)	2 000	(\$4,200.00)
467 - 2229	SET (TY 1)(48 IN)(RCP)(4.1)C	EA	\$4,900.00	4 000	4 000	8 000	\$19,600.00
467 - 2230	SET (TY 1)(24 IN)(RCP)(6.1)C	EA	\$0.00	32 000	0.000	32 000	\$0.00
467 - 2238	SET (TY 1)(30 IN)(RCP)(6.1)C	EA	\$1,600.00	3 000	0.000	3 000	\$0.00
467 - 2240	SET (TY 1)(36 IN)(RCP)(6.1)C	EA	\$3,300.00	2 000	0.000	2 000	\$0.00
467 - 2248	SET (TY 1)(24 IN)(RCP)(8.1)(P)	EA	\$660.00	64 000	6 000	70 000	\$43,900.00
500 - 2001	MOBILIZATION	LB	\$1,600,000.00	1 000	0.000	1 000	\$0.00
502 - 2001	BARRICADES, SIGNS AND TRAF HANDLE	MO	\$13,000.00	18 000	0.000	18 000	\$0.00
508 - 2001	ROCK FILTER DAMS (INSTALL) (TY 1)	LF	\$19.00	5,810 000	(1,965 000)	3,845 000	(\$37,335.00)
508 - 2004	ROCK FILTER DAMS (INSTALL) (TYPE 4)	LF	\$25.00	264 000	(122 600)	141 500	(\$3,067.50)
508 - 2009	ROCK FILTER DAMS (REMOVE)	LF	\$6.20	5,874 000	(3,800 000)	1,991 000	(\$24,136.60)
508 - 2019	CONSTRUCTION EXITS (REMOVE)	SY	\$4.80	690 000	(600 000)	0 000	(\$3,768.00)
508 - 2034	TEMPORARY SEDIMENT CONTROL FENCE	LF	\$3.20	18,275 000	5,837 000	24,112 000	\$15,878.40
508 - 9999	CONSTRUCTION EXITS (INSTALL) (TY 1 OR TY 2)	LF	\$17.50	660 000	(663 000)	0 000	(\$11,550.00)
508 - 2002	CONSTRUCTING DETOURS (TEMP WORK ROAD)	SY	\$72.00	9,948 000	(4,116 940)	5,831 060	(\$246,419.88)
508 - 2005	CONSTRUCTING DETOURS (EBSS)	SY	\$1.30	13,123 000	0.000	13,123 000	\$0.00
530 - 2000	INTERSECTION (SURF TREAT)	EA	\$24.00	9,119 000	527 670	9,646 670	\$12,664.08
530 - 2010	DRIVEWAYS (CONC)	SY	\$55.00	282 000	681 520	963 520	\$37,463.80
530 - 2011	DRIVEWAYS (ACP)	SY	\$85.00	164 000	368 400	532 400	\$11,314.80
530 - 2012	DRIVEWAYS (SURF TREAT)	SY	\$12.00	7,262 000	(1,147 390)	6,114 610	(\$13,775.88)
536 - 2004	CONC DIRECTIONAL ISLAND	SY	\$35.00	172 000	(1 000)	170 000	(\$2,850.00)
540 - 2001	MTL W - BEAM GD FEN (TRM POS T)	LF	\$14.50	600 000	0.000	600 000	\$0.00
540 - 2011	MTL BEAM GD FEN TRANS (THRE - BEAM)	EA	\$1,200.00	8 000	0.000	8 000	\$0.00
544 - 2001	GUARDRAIL END TREATMENT (INSTALL)	EA	\$1,825.00	4 000	0.000	4 000	\$0.00
550 - 2020	CHAIN LINK FENCE (INSTALL) (8)	LF	\$60.00	220 000	0.000	220 000	\$0.00
556 - 2006	PIPE UNDERDRAIN (TYPE 6)(8)	LF	\$18.00	2,380 000	(1,869 000)	411 000	(\$35,442.00)
560 - 2004	MAIL BOX INSTALL (SVC-POST) TY 3 FMD	EA	\$140.00	10 000	1 000	11 000	\$140.00
610 - 2025	INS RD IL AM (TY 6A) 40T-6 (25KWS)	EA	\$3,000.00	4 000	0.000	4 000	\$0.00
616 - 2018	CONDT (PVC) SCH 40 (2 IN) (TRENCH)	LF	\$8.00	1,707 000	1,094 000	2,801 000	\$6,564.00
618 - 2024	CONDT (PVC) SCH 40 (4 IN) (TRENCH)	LF	\$9.00	668 000	(63 000)	605 000	(\$837.00)
618 - 2035	CONDUIT (PVC) (SCHD 40) (2 IN) (BORE)	LF	\$18.00	80 000	86 000	166 000	\$1,548.00
618 - 2041	CONDUIT (PVC) (SCHD 80) (4 IN) (BORE)	LF	\$21.00	779 000	0.000	779 000	\$0.00
618 - 2050	CONDT (RM)(1 1/2)	LF	\$9.07	430 000	0.000	430 000	\$0.00
620 - 2009	ELEC CONDR (NO. 8) BARE	LF	\$1.25	3,293 000	267 000	3,560 000	\$358.75
620 - 2010	ELEC CONDR (NO. 8) INSULATED	LF	\$1.25	334 000	410 000	744 000	\$512.50
620 - 2011	ELEC CONDR (NO. 6) BARE	LF	\$1.25	421 000	1 000	422 000	\$1.25
620 - 2012	ELEC CONDR (NO. 6) INSULATED	LF	\$1.25	4 900 000	736 000	5,636 000	\$208.00
620 - 2016	ELEC CONDR (NO. 12) INSULATED	LF	\$0.75	1,020 000	0.000	1,020 000	\$0.00
624 - 2006	GROUND BOX TY A (12231) W/APRON	EA	\$345.00	7 000	(1 000)	6 000	(\$545.00)
624 - 2013	GROUND BOX TY D (162922)	EA	\$498.00	2 000	0.000	2 000	\$0.00
624 - 2014	GROUND BOX TY D (162923) W/APRON	EA	\$585.00	16 000	0.000	16 000	\$0.00
628 - 2164	ELEC SERV (TY D)(120/240/070)(INS)AL(C)F5(U)	EA	\$4,700.00	3 000	0.000	3 000	\$0.00
636 - 2001	ALUMINUM SIGNS (TY A)	SF	\$17.73	0 000	0.000	0 000	\$0.00
644 - 2004	SM RD SGN ASSM TY 108WG (1) SA (T)	EA	\$680.91	12 000	0.000	12 000	\$0.00
644 - 2022	SM RD SGN ASSM TY 580 (1) SA (P)	EA	\$758.82	2 000	0.000	2 000	\$0.00
644 - 2025	SM RD SGN ASSM TY 680 (1) SA (T)	EA	\$1,029.50	2 000	0.000	2 000	\$0.00
644 - 2027	SM RD SGN ASSM TY 680 (1) SA (U)	EA	\$663.98	5 000	0.000	5 000	\$0.00
644 - 2033	SM RD SGN ASSM TY TWT (1) SA (P)	EA	\$315.40	46 000	0.000	46 000	\$0.00
644 - 2084	SM RD SGN ASSM TY 680 (1) SA (U-EXAL)	EA	\$1,175.36	5 000	0.000	5 000	\$0.00
644 - 2078	SM RD SGN ASSM TY 108WG (1) SA (T-EXAL)	EA	\$685.30	6 000	0.000	6 000	\$0.00
658 - 2209	INSTL DEL ASSM (D-SY)S2FLX)GF2	EA	\$60.00	17 000	7 000	24 000	\$350.00
658 - 2310	INSTL CM ASSM (CM-22) FLX OND	EA	\$42.81	38 000	(6 000)	32 000	(\$255.00)
662 - 2004	WK ZN PAV MRK NON - REMOV (W) (4) (SLD)	LF	\$0.12	43 066 000	(627 500)	42 439 000	(\$75.24)
662 - 2030	WK ZN PAV MRK NON - REMOV (Y) (4) (BRK)	LF	\$0.12	3 218 000	(1,248 000)	1 970 000	(\$149.52)
662 - 2032	WK ZN PAV MRK NON - REMOV (Y) (4) (BLD)	LF	\$0.12	43 066 000	1,387 000	44 453 000	\$167.84
662 - 2060	WK ZN PAV MRK REMOV (TRAF BTN)TY W	EA	\$3.00	1,700 000	(1,099 000)	601 000	(\$3,267.00)
662 - 2062	WK ZN PAV MRK REMOV (TRAF BTN)TY Y	EA	\$3.00	1,700 000	(1,018 000)	682 000	(\$3,054.00)
662 - 2067	WK ZN PAV MRK REMOV (4) (M) (SLD)	LF	\$2.00	113 000	(113 000)	0 000	(\$226.00)
662 - 2084	WK ZN PAV MRK REMOV (W) (ARROW)	EA	\$160.00	22 000	(2 000)	20 000	(\$3,300.00)
662 - 2099	WK ZN PAV MRK REMOV (4) (Y) (BLD)	LF	\$2.00	338 000	940 000	1,278 000	\$1,808.00
662 - 2113	WK ZN PAV MRK BH TRM (TAB) TY W	EA	\$1.00	896 000	(896 000)	0 000	(\$896.00)
662 - 2114	WK ZN PAV MRK SH TRM (TAB) TY Y	EA	\$1.00	1,974 000	(1,974 000)	0 000	(\$1,974.00)
668 - 2105	PREFAB PAV MRK TY C (W)(24)SLD	LF	\$11.00	498 000	(226 000)	272 000	(\$2,475.00)
668 - 2106	PREFAB PAV MRK TY C (W)(ARROW)	EA	\$150.00	22 000	(2 000)	20 000	(\$3,000.00)
668 - 2118	PREFAB PAV MRK TY C (W)(WORD)	EA	\$215.00	22 000	(2 000)	20 000	(\$430.00)
668 - 2118	PREFAB PAV MRK TY C (W)(36-YLD)	EA	\$90.00	14 000	0.000	14 000	\$0.00
672 - 2012	REFL PAV MRK TY C	EA	\$3.00	207 000	38 000	245 000	\$148.20
672 - 2015	REFL PAV MRK TY I+AA	EA	\$3.50	2,113 000	(358 000)	1 755 000	(\$1,396.20)
677 - 2001	ELIM EXT PAV MRK (MRK)(4)	LF	\$0.42	47,876 000	(6,073 000)	36,803 000	(\$2,550.08)
678 - 2001	SURF PREP (4 IN)	LF	\$0.04	114,404 000	(10,976 000)	103,428 000	(\$439.04)
678 - 2003	SURF PREP (8 IN)	LF	\$0.10	1,980 000	52 000	2,032 000	\$5.20

Item No	DESCRIPTION	Unit	Unit Price	Authorized Quantity to Date	Change Order Quantity	Revised Final Quantity	Change Order Cost
878 - 2006	SURF PREP (24 IN.)	LF	\$1.00	498.000	(225.000)	273.000	(\$225.00)
878 - 2007	SURF PREP (ARROW)	EA	\$20.00	22.000	(2.000)	20.000	(\$40.00)
878 - 2018	SURF PREP (WORD)	EA	\$25.00	22.000	(2.000)	20.000	(\$50.00)
878 - 2020	SURF PREP (36 IN. YLD)	EA	\$15.00	14.000	0.000	14.000	\$0.00
880 - 2061	INSTAL OF HWY TRAF SIG (FLASHING BEACON)	EA	\$19,900.00	1.000	0.000	1.000	\$0.00
880 - 2002	INSTAL OF HWY TRAF SIG (SO)	EA	\$15,000.00	1.000	0.000	1.000	\$0.00
882 - 2001	BACK PLATE (3 SEC)(12 IN)	EA	\$60.00	16.000	0.000	16.000	\$0.00
882 - 2002	BACK PLATE (4 SEC)(12 IN)	EA	\$75.00	6.000	0.000	6.000	\$0.00
882 - 2012	LOUVERS (ADJUSTABLE)	EA	\$200.00	30.000	0.000	30.000	\$0.00
882 - 2022	VEH SIG SEC (12 IN) LED (GRN ARW)	EA	\$200.00	8.000	0.000	8.000	\$0.00
882 - 2023	VEH SIG SEC (12 IN) LED (GRN)	EA	\$200.00	17.000	0.000	17.000	\$0.00
882 - 2024	VEH SIG SEC (12 IN) LED (YEL ARW)	EA	\$200.00	12.000	0.000	12.000	\$0.00
882 - 2025	VEH SIG SEC (12 IN) LED (YEL)	EA	\$200.00	31.000	0.000	31.000	\$0.00
882 - 2027	VEH SIG SEC (12 IN) LED (RED)	EA	\$200.00	27.000	0.000	27.000	\$0.00
882 - 2028	BACK PLATE (1 SEC)(12 IN)	EA	\$45.00	6.000	0.000	6.000	\$0.00
882 - 2029	BACK PLATE (2 SEC)(12 IN)	EA	\$60.00	6.000	0.000	6.000	\$0.00
884 - 2008	TRF SIG CBL (TYA)(12 AWG)3 COND	LF	\$1.95	330.000	(174.000)	186.000	(\$339.00)
884 - 2010	TRF SIG CBL (TYA)(12 AWG)8 COND	LF	\$2.00	6,099.000	599.000	6,698.000	\$1,168.00
884 - 2012	TRF SIG CBL (TYA)(12 AWG)7 COND	LF	\$2.10	1,884.000	(252.000)	1,632.000	(\$528.00)
888 - 2027	INS TRF PL AM (S) 1 ARM (2F)	EA	\$8,500.00	0.000	0.000	0.000	\$0.00
888 - 2029	INS TRF PL AM (S) 1 ARM (2B) LUM	EA	\$7,000.00	2.000	0.000	2.000	\$0.00
888 - 2041	INS TRF PL AM (S) 1 ARM (4D) LUM	EA	\$7,400.00	2.000	0.000	2.000	\$0.00
888 - 2046	INS TRF PL AM (S) 1 ARM (4F) LUM & ILSN	EA	\$7,500.00	1.000	0.000	1.000	\$0.00
888 - 2054	INS TRF PL AM (S) 1 ARM (5D) LUM & ILSN	EA	\$17,200.00	1.000	0.000	1.000	\$0.00
888 - 2062	INS TRF PL AM (S) 1 ARM (6D) LUM & ILSN	EA	\$17,500.00	1.000	0.000	1.000	\$0.00
888 - 2066	INS TRF PL AM (S) 1 ARM (8S) LUM & ILSN	EA	\$17,800.00	1.000	0.000	1.000	\$0.00
888 - 8999	INS TRF PL AM (S) 1 ARM (4B) (INSTALL ONLY)	EA	\$980.00	2.000	0.000	2.000	\$0.00
888 - 2001	PEO POLE ASSEMBLY	EA	\$650.00	1.000	0.000	1.000	\$0.00
824 - 2040	D - GR HMA (GGGA) TY - D PG84 - 22	TON	\$112.80	2,874.000	112.920	2,986.920	\$12,703.50
8041 - 2005	ILSN (LED) 88	EA	\$2,150.00	2.000	0.000	2.000	\$0.00
8041 - 2007	ILSN (LED) 88	EA	\$2,200.00	2.000	0.000	2.000	\$0.00
826 - 2001	VIVDS PROCESSOR SYSTEM	EA	\$8,000.00	1.000	0.000	1.000	\$0.00
826 - 2002	VIVDS CAMERA ASSEMBLY	EA	\$1,800.00	5.000	0.000	5.000	\$0.00
826 - 2003	VIVDS CAMERA SET-UP	EA	\$600.00	1.000	0.000	1.000	\$0.00
826 - 2005	VIVDS COMMUNICATION CABLE (COAXIAL)	LF	\$3.00	2,204.000	(384.000)	1,820.000	(\$1,153.00)
824 - 2002	PORTABLE CHANGEABLE MESSAGE SIGN	EA	\$15,000.00	2.000	(2.000)	0.000	(\$30,000.00)
888 - 2002	PREFB PV MK W/NTY TYB (M) 4" (BLD) CNST	LF	\$4.15	4,310.000	160.000	4,470.000	\$564.00
888 - 2009	PREFB PV MK W/NTY TYB (M) 10" (BRK) CNST	LF	\$15.00	100.000	130.000	230.000	\$1,950.00
888 - 2013	PREFB PV MK W/NTY TYB (Y) 7" (BRK) CNST	LF	\$8.00	450.000	(10.000)	440.000	(\$80.00)
888 - 2014	PREFB PV MK W/NTY TYB (Y) 7" (BLD) CNST	LF	\$8.00	750.000	114.000	864.000	\$512.00
8251 - 2003	REFL PAV MRK WRED REQ TY I (W)(4")BRK (100 MIL)	LF	\$0.44	640.000	1,250.000	1,910.000	\$550.00
8251 - 2006	REFL PAV MRK WRED REQ TY I (W)(4")BLD (100 MIL)	LF	\$0.38	58,100.000	14,713.000	72,813.000	\$5,590.94
8251 - 2015	REFL PAV MRK WRED REQ TY I (Y)(4")BRK (100 MIL)	LF	\$0.44	3,340.000	1,570.000	4,910.000	\$680.00
8251 - 2018	REFL PAV MRK WRED REQ TY I (Y)(4")BLD (100 MIL)	LF	\$0.38	52,350.000	16,363.000	68,713.000	\$6,214.14
8251 - 2025	REFL PAV MRK WRED REQ TY II (W)(4")BRK	LF	\$0.14	300.000	(300.000)	0.000	(\$42.00)
8251 - 2026	REFL PAV MRK WRED REQ TY II (W)(4")BLD	LF	\$0.14	3,637.000	(3,037.000)	6.000	(\$425.18)
8251 - 2029	REFL PAV MRK WRED REQ TY II (Y)(4")BRK	LF	\$0.14	2,920.000	(2,920.000)	0.000	(\$408.00)
8251 - 2030	REFL PAV MRK WRED REQ TY II (Y)(4")BLD	LF	\$0.14	100.000	(100.000)	0.000	(\$14.00)
8251 - 9988	REFL PAV MRK WRED REQ TY I (W)(4")BLD (100 MIL)	LF	\$0.84	1,980.000	502.000	2,482.000	\$757.56
8251 - 8997	REFL PAV MRK WRED REQ TY I (W)(4")DOT (100 MIL)	LF	\$1.00	54.000	12.000	66.000	\$12.00
8251 - 8998	REFL PAV MRK WRED REQ TY II (W)(4")DOT	LF	\$1.00	54.000	(54.000)	0.000	(\$54.00)
815 - 2001	RADAR ADVANCE DETECTION DEVICES	EA	\$8,750.00	2.000	0.000	2.000	\$0.00
904 - 1001	ISOLATION JOINT	LF	\$102.93	447.400	(12.060)	435.340	(\$1,235.16)
904 - 1002	ARMOR JOINT	LF	\$73.04	389.820	14.030	403.850	\$1,074.75
905 - 1001	INSTALL TEMP MBGF & SGT ON FM 3348	EA	\$3,711.75	1.000	0.000	1.000	\$0.00
905 - 1002	REMOVE MBGF AND SGT8	EA	\$1,590.75	1.000	0.000	1.000	\$0.00
907 - 1001	TIMBER BLOCKS AND HARDWARE	LS	\$2,287.04	1.000	0.000	1.000	\$0.00
908 - 1001	GUARDRAIL END TREATMENT (X-LITE)	EA	\$1,982.00	4.000	0.000	4.000	\$0.00
908 - 1001	SIGNAL BRACKET AND SIGN POLES	LS	\$785.38	1.000	0.000	1.000	\$0.00
910 - 1001	ALUMINUM SIGN PANEL (EXTRUDED)(W/D)	EA	\$821.70	1.000	0.000	1.000	\$0.00
910 - 1002	ALUMINUM SIGN PANEL (TY A)(MODIFIED)	EA	\$862.40	2.000	0.000	2.000	\$0.00
910 - 1003	SIGN POST FOR WIRELESS MAGNETOMETER	EA	\$435.70	2.000	0.000	2.000	\$0.00
911 - 1001	INTERSECTION ADVANCED WARNING SIGN	EA	\$783.71	4.000	0.000	4.000	\$0.00
999 - 8999	WIRELESS MAGNETOMETER VEHICLE DETECTION	EA	\$6,126.00	2.000	0.000	2.000	\$0.00
Total Change Order Cost							(\$497,052.58)