

Work Plan

CR 4240	Finish	1
CR 4218	Level-up	2
Weigh Station	Build Pad for DPS.	3
CR 1065	Rehab	4
CR 3350	Finish	5
CR 1905	Excavate & repair with large limestone base & blade	
CR 2500	R&R & level-up	
CR 3150	R&R & level-up	
CR 1200	R&R & level-up - Seal coat	
CR 1905	R&R & level-up	
CR 1670	R&R & level-up - Seal coat	
All Base locations	currently with exposed fly ash base Bomag and overlay	
CR 3925	Continue to place rap.	
CR 4660	R&R & level-up - Seal coat	
CR 2670	Pothole & Seal Coat	